

Contract Name:  
 Blount Street Resurfacing

Date: 12/5/2017  
 Change Order No. CO 5  
 Contract No. 7957  
 Project/MUNIS No. 11598  
 Change Order Project No.

Change Order Description:  
 Removal and Re-Installation of SAS #1 after a conflict with the MG&E hot water discharge storm sewer was discovered. The Box was higher at the sanitary sewer crossing than expected. The higher elev. Created the need for an outside drop on SAS 1.

Account Numbers for this Change Order:  
 11598-83-173

Contractor:  
 CAPITOL UNDERGROUND INC  
 782 LOIS DR  
 SUN PRAIRIE WI 53590

You are authorized and directed to make the following changes in this contract: \*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
	Removal And Re-Installation Of SAS #1 With					0.00
	An Outside Drop, After An Elevation Conflict					0.00
	With An Existing MG&E Storm Box Was					0.00
	Discovered. (See Attached)	1.00	LS	9,401.48	(N)	9,401.48
						0.00
	Elimination of SAS 1A	1.00	EA	(4,195.00)	(B)	(4,195.00)
						0.00

	% of Original	
Net Change Order	0.93%	5,206.48
The Original Contract Total		558,763.55
Sum of previous Change Orders	7.04%	39,315.73
The new Contract Sum including this Change Order will be	107.97%	603,285.76

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	10/15/2017
Net Change in Contract Time by previous change order	2
Contract Time/Completion Date prior to this change order	10/17/2017
Additional day(s) as a result of this Change Order	1
Contract time/completion date as a result of this change order	#VALUE! 10/18/2017

Contractor's Acceptance  
 By: [Signature]  
 Title: Contractor  
 Date: 12/8/17

City's Approval (see reverse side for instructions)  
 Construction Inspector: [Signature] Date: 12/5/17  
 Construction Supervisor: Byron P. Manning Date: 12/8/2017  
 Engineer: [Signature] Date: 12/14/17  
 Board of Public Works: [Signature]

Contract paid to date: 512,474.70

ROUTING:  
 Marsha Hacker: MH 12/8/17  
 Mike Dailey: MD 12/14/17  
 Chase O'Brien: CO 12-14-17