

Contract Name

Arboretum Pond 3 - Improvements Phase 2

Date

7/23/2013

Change Order No.

CO 2

Contract No.

6855

Project No.

53W1035

Change Order Project No.

Change Order Description

Import shredded top soil - item from co1 will not be used ,
Install access pad, Added swail from weir to heavy rip rap,
Berm modification , Import compost due to lack of
acceptable salvage top soil; Extra coring at screen structure
for drainage purposes of the outer chamber. Deep till

Account Numbers for this Change Order:

ESTM-58270-810392-00-53W1035

* ~~ESTM-58270-810392-00-53W1035~~

Contractor RG HUSTON COMPANY INC

2561 COFFEYTOWN RD

COTTAGE GROVE, WI 53527

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1)	Import Shredded Top Soil - 4" depth (Removing Item)	2400.00	SY	(5.00)	N	(12,000.00)
2)	Access Pad for Screen Structure	1.00	LS	2,524.77	N	2,524.77
3)	Stone Swail from weir to heavy rip rap	1.00	LS	1,562.50	N	1,562.50
4)	Berm Modification	1.00	LS	3,887.50	N	3,887.50
5)	Import Compost	4116.90	SY	6.00	N	24,701.40
6)	* Core 6 holes and install 6 steel covers	6.00	EA	425.00	N	2,550.00
7)	Deep till	1.00	Lump	1,350.00	N	1,350.00

Net Change Order

24,576.17

The Original Contract Total

852,525.74

Sum of previous Change Orders

23,727.50

The new Contract Sum including this Change Order will be

900,829.41

This Contract is a:

Calendar Days

Working Days

Completion Date

Original Contract Time/Completion Date

June 1, 2013

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

June 1, 2013

Additional day(s) as a result of this Change Order

61

Contract time/completion date as a result of this change order

August 1, 2013

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

[Signature]

Title

President

Date

7-23-2013

City's Approval (see reverse side for instructions)

Date

Construction Inspector

[Signature]

7-31-13

Construction Supervisor

[Signature]

08/01/2013

Engineer

Board of Public Works

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

8-2-13 Mark
8/6/2013 MRO
8-7-13 CDO