

Contract Name
 East Washington Ave & Livingstin St Intersection
 Improvements - 2013

Date 7/18/2013

Change Order No. CO 1
 Contract No. 6906
 Project No. 53W1409
 Change Order Project No.

Change Order Description
 Additional cost for installation of type 10 signal bases. Bases will need to be sleeved due to high groundwater levels and high volume of groundwater infiltrating into base excavations.

Account Numbers for this Change Order:
 CS53-58540-810370-0053W1409-53TIF036

Contractor RAYMOND P CATTELL INC

RAYMOND P CATTELL INC
 2401 VONDRON RD
 MADISON, WI 53718

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Additional Costs to Construct Type '10' Base	2.00	EACH	3,000.00	N	6,000.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						6,000.00
The Original Contract Total						823,868.25
Sum of previous Change Orders						
The new Contract Sum including this Change Order will be						829,868.25

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	110		
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order	6		
Contract time/completion date as a result of this change order	116		

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By: [Signature]
 Title: [Signature]
 Date: 7-19-2013

City's Approval (see reverse side for instructions) _____ Date _____
 Construction Inspector _____
 Construction Supervisor _____
 Engineer [Signature] 7/25/13
 Board of Public Works _____

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien

7/26/13 MAIL
 7/29/2013 MAIL
 7-30-13 CDO