

Contract Name:

State Street Capitol Garage Re-Lighting and Electrical Controls and Upgrade

Date 10/13/17

Change Order No. CO 2

Contract No. 7910

Project/MUNIS No.

Change Order Project No.

Change Order Description:

Install new IT Cabinet

Account Numbers for this Change Order:

1612682-140-82567

16126-82-140-82567

Contractor:

Morse Electric, 1390 Gateway Blvd. Beloit, WI 53511-9799

#N/A

#N/A

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Provide and install new CPI 48" tall wall mount swing rack and associated equipment and	1.00	LS	11,515.00	(N)	11,515.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

1.31%

Net Change Order

The Original Contract Total

Sum of previous Change Orders

The new Contract Sum including this Change Order will be

0.45%

101.76%

11,515.00

880,830.00

3,983.00

896,328.00

This Contract is a:

Original Contract Time/Completion Date

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

Completion Date

11/30/2017

11/30/2017

0

Contractor's Acceptance

By

Title

Date

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Date

Contract paid to date \$ 162,288.50

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

MAH 10/17/17
MD 10/17/17
CO 10-18-17