

Contract Name

CANNONBALL PATH PHASE 1 AND WATER MAIN - 2010

Date

10/22/2010

Change Order No.

CO 1

Contract No.

6133

Project No.

53W0499

Change Order Project No.

Change Order Description

Add additional 3" PVC conduit from Sta 159+60 to Sta 195+65
in same trench as 3" PVC installed under items 60222 or
60224

Account Numbers for this Change Order:

CS53-58545-810375-00-53W0499

CS53-58240-810375-00-53W0499

**CS53-58255-810375-00-53W0499

SPEEDWAY SAND & GRAVEL INC

Contractor: SPEEDWAY SAND & GRAVEL INC

8500 GREENWAY BLVD #202

MIDDLETON, WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	Furnish and Install Additional 3-inch PVC Conduit in Same Trench	3605.00	L.F.	4.40	N	15,862.00
#	Shortgrass Prairie Seeding	1720.00	S.Y.	1.10	N	1,892.00
#	Tall Grass Prairie Mix	5500.00	S.Y.	1.27	N	6,985.00
**	New design and Galvanizing of Bridge Railing	100.00	L.F.	72.60	N	7,260.00
						0.00
						0.00
						0.00
						31,999.00
						1,333,394.35
						1,365,393.35

Net Change Order

The Original Contract Total

Sum of previous Change Orders

The new Contract Sum including this Change Order will be

This Contract is a:

Original Contract Time/Completion Date

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

☒ Calendar Days☐ Working Days☒ Completion Date

June 1, 2011

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

Title

Date

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Date

2-17-11

2/17/11

24

OK
2/22/2011