

Contract Name: LOCAL TRAFFIC CALMING AND ARTERIAL PEDESTRIAN ENHANCEMENTS - 2010

Date: 8/23/2010

Change Order No. CO 1

Contract No. 6264

Project No. 63W0775

Change Order Project No. 1

Change Order Description: Additional speed humps and traffic circles; Farmington Way 5 speed humps, Kealing Ter 5 speed humps and 1 traffic circle, Wylidewod Dr 5 speed humps and 1 traffic circle

Account Numbers for this Change Order: CS63-64472-810360-00-63W0775

Contractor: SPEEDWAY SAND & GRAVEL INC

8500 GREENWAY BLVD #202

MIDDLETON, WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
20303	SAWCUT BITUMINOUS PAVEMENT, FULL DEPTH	850.00	LF	1.50	B	1,275.00
40410	CONCRETE SPEED HUMP	1050.00	SY	50.00	B	52,500.00
90001	MOUNTABLE CONCRETE CURB & GUTTER FOR TRAFFIC CIRCLES	150.00	LF	26.00	B	3,900.00
90004	TRAFFIC CONTROL - GROUP B	1.00	LS	3,200.00	N	3,200.00
90005	MOBILIZATION - GROUP B	1.00	LS	3,000.00	N	3,000.00
						0.00
						0.00
Net Change Order						63,875.00
The Original Contract Total						164,130.50
Sum of previous Change Orders						
The new Contract Sum including this Change Order will be						228,005.50

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	90		
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order	42		
Contract time/completion date as a result of this change order	132		

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By: Janice Ryan

Title: Off Admin

Date: 8/23/10

City's Approval (see reverse side for instructions)

Construction Inspector: Bruce J. B... Date: 8/23/10

Construction Supervisor: \_\_\_\_\_

Engineer: \_\_\_\_\_

Board of Public Works: \_\_\_\_\_

OK MKR 8/23/10