

Contract Name:

Traffic Calming & Arterial Pedestrian Enhancements - 2021  
(Group 2)

Date 10/11/2021

|                          |           |
|--------------------------|-----------|
| Change Order No.         | CO 1      |
| Contract No.             | 8614      |
| Project/MUNIS No.        | 13264     |
| Change Order Project No. | 13264     |
| Ald District             | 14, 15,18 |

Change Order Description:

Concrete pavement patch needed to be repaired on Wright St; No bid items for seed and matting on Wheeler Rd; No bid item for 7" concrete on Milwaukee St; Additional new sidewalk added along Cannonball Path

Account Numbers for this Change Order:

|                 |
|-----------------|
| 13746-403-170   |
| * 13264-402-200 |
| # 13099-403-200 |
| ? 40138-54255   |

Contractor:

RAYMOND P CATTELL INC  
2401 VONDRON RD  
MADISON WI 53718

You are authorized and directed to make the following changes in this contract:

\*Mark if negotiated (N) or bid (B) unit price

| Item No. | Description                                   | Est. Qty | Unit | Unit Price | N/B* | Total     |
|----------|---|----------|------|------------|------|-----------|
|          | Concrete Pavement Patch                       | 95.83    | SY   | 140.00     | N    | 13,416.20 |
| *        | Seeding, No-Mow                               | 13.76    | SY   | 20.00      | N    | 275.20    |
| * 21063  | Erosing Matting, Class 1, Type A-Organic      | 13.76    | SY   | 10.00      | B    | 137.60    |
| # 30302  | 7 Inch Concrete Sidewalk & Drive              | 33.22    | SF   | 15.00      | B    | 498.30    |
|          |   |          |      |            |      | 0.00      |
| ?        | Cannonball Extra Sidewalk- See attached sheet | 1.00     | LS   | 6,767.10   | N/B  | 6,767.10  |
|          |   |          |      |            |      | 0.00      |

% of Original

|  |         |            |
|--|---------|------------|
| Net Change Order   | 3.80%   | 21,094.40  |
| The Original Contract Total                              |         | 555,112.20 |
| Sum of previous Change Orders                            | 0.00%   |            |
| The new Contract Sum including this Change Order will be | 103.80% | 576,206.60 |

|  |               |
|--|---------------|
| This Contract is a:  | Calendar Days |
| Original Contract Time/Completion Date                         | 11/20/2021    |
| Net Change in Contract Time by previous change order           |               |
| Contract Time/Completion Date prior to this change order       |               |
| Additional day(s) as a result of this Change Order             | 0             |
| Contract time/completion date as a result of this change order |               |

Contractor's Acceptance

By *[Signature]*  
 Title SO. Contract Admin  
 Date 10-11-21

City's Approval (see reverse side for instructions)

Construction Inspector *[Signature]* Date 10-11-2021  
 Construction Supervisor *[Signature]*  
 Engineer *[Signature]* Date 10-14-21  
 Board of Public Works

Contract paid to date \$209,693.75

ROUTING:

|               |                  |
|---------------|------------------|
| LMP           | Oct 14, 2021     |
| Greg Fries    | GTF Oct 14, 2021 |
| Chase O'Brien | CDO Oct 22, 2021 |

# Cannonball Path Added Sidewalk Change Order #1

Contract # 8614

| Item No. | Description          | Est. Qty | Unit | Unit Price | N/B* | Total    |
|----------|----------------------|----------|------|------------|------|----------|
| 20101    | Excavation Cut       | 6.00     | CY   | 50.00      | B    | 300.00   |
| 30301    | 5" Concrete Sidewalk | 150.60   | SF   | 12.00      | B    | 1,807.20 |
| 20401    | Clearing             | 10.00    | ID   | 40.00      | B    | 400.00   |
| 20406    | Grubbing             | 10.00    | ID   | 40.00      | B    | 400.00   |
| 20221    | Topsoil              | 85.33    | SY   | 10.00      | B    | 853.30   |
| 20701    | Seeding              | 85.33    | SY   | 10.00      | B    | 853.30   |
| 21063    | Erosion Matting      | 85.33    | SY   | 10.00      | B    | 853.30   |
|          | Relocate Boulder     | 1.00     | EACH | 300.00     | N    | 300.00   |
|          | Mobilization         | 1.00     | LS   | 500.00     | N    | 500.00   |
|          | Traffic Control      | 1.00     | LS   | 500.00     | N    | 500.00   |
|          |                      |          |      |            |      | 6,767.10 |