

Contract Name:
 N. Charter St and Spring St.reconstruction Assessment
 District - 2015

Date: 7/30/2015
 Change Order No. CO 1
 Contract No. 6997
 Project/MUNIS No. 10207
 Change Order Project No.

Change Order Description:
 Extra depth of Storm sewer and structures. Removal of
 existing peat and rock replacement for both sanitary and
 storm.

Account Numbers for this Change Order:
 10207-84-174
 *10207-83-173

Contractor:
 SPEEDWAY SAND & GRAVEL INC
 8500 GREENWAY BLVD #202
 MIDDLETON WI 53562

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
	Extra Depth for structures and sumps	1.00	LS.	17,500.00	(N)	17,500.00
	Extra depth for pipe an avg of 4.66' deeper	1.00	LS	12,852.00	(N)	12,852.00
	ULO	6.00	each	450.00	(B)	2,700.00
	excavation cut under the storm sewer	46.00	CY	21.00	(B)	966.00
	rock for the under cut of storm sewer	46.00	CY	26.00	(N)	1,196.00
*	excavation under the sanitary sewer	98.00	CY	21.00	(B)	2,058.00
*	rock for the under cut of sanitary sewer	98.00	CY	26.00	(N)	2,548.00

Net Change Order	39,820.00
The Original Contract Total	1,798,120.33
Sum of previous Change Orders	
The new Contract Sum including this Change Order will be	1,837,940.33

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	106
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	6
Contract time/completion date as a result of this change order	112

Contractor's Acceptance
 By: [Signature]
 Title: PROJECT MANAGER
 Date: 10/14/2015

City's Approval (see reverse side for instructions)
 Construction Inspector: [Signature] Date: 10-14-15
 Construction Supervisor: [Signature] Date: 10/20/2015
 Engineer: [Signature] Date: 10/27/2015
 Board of Public Works: [Signature] Date: 11/10/15

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien
 10/26/15 MA*
 10/28/2015 MKD
 10-30-15 CDO