

Contract Name
 NORTH SHORE DR. AND BEDFORD ST BOX
 REPLACEMENT 2013

Date 4/1/2014

Change Order No. CO 1
 Contract No. 6465
 Project No. 53W0940
 Change Order Project No.

Change Order Description
 FOUND EXISTING 12" PIPE INSTEAD OF 18". TYPE H
 INLETS OMITTED FROM CONTRACT. EXISTING
 MATERIAL UNDER THE MEDIAN WOULD NOT SUPPORT
 TEMPORARY ROAD. FOUND EXISTING SANITARY
 SEWER PIPE IN WAY OF BOX SO HAD TO POUR
 SPEEDWAY SAND & GRAVEL INC

Account Numbers for this Change Order:
 A CS53-58260-810358-00-53W0940
 B ~~CS53-58270-810358-53W0940~~
 C ESTM-58270-810365-53W0940

Contractor SPEEDWAY SAND & GRAVEL INC
 8500 GREENWAY BLVD #202
 MIDDLETON, WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
B	12" RCP STORM PIPE	6.00	LF	59.00	N	354.00
B	TYPE H	2.00	EACH	1,850.00	N	3,700.00
A	UNDERCUT	140.00	CY	17.00	N	2,380.00
A	TRUNCATED DOMES	8.00	SF	35.00	N	280.00
C	WORK DONE FOR POURED SECTION OF BOX	1.00	LS	1,500.00	N	1,500.00
C	SECTIONS OF PIPE BUILT AND NOT INSTALLED	8.00	LF	402.03	N	3,216.24
						0.00
						0.00

Net Change Order 11,430.24
 The Original Contract Total 805,778.26 548474.55
 Sum of previous Change Orders
 The new Contract Sum including this Change Order will be 817,208.50 559904.79

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date			
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	0		

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By Janice Ruz
 Title Off Manager
 Date 4/16/14

City's Approval (see reverse side for instructions)
 Construction Inspector [Signature] Date 4-16-14
 Construction Supervisor [Signature] Date 4/17/14
 Engineer [Signature] Date 4/22/2014
 Board of Public Works Michael R Dailey Date 4/25/2014

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien
 4-22-14 MAH
 4/23/14 MKD
 4-24-14 CDC