

Contract Name:

Quann Park Tennis Court Reconstruction Phase 2

Date 9/10/2015

Change Order No. CO 1

Contract No. 7475

Project/MUNIS No.

Change Order Project No.

Change Order Description:

Final bid quantity changes reflecting a change in scope.

Account Numbers for this Change Order:
10536-51-130:54250 (91235)

Contractor:

TRI COUNTY PAVING INC

PO BOX 394

DEFOREST WI 53532

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Final bid quantity changes	1.00	LS	18,346.51	(B)	18,346.51
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						18,346.51
The Original Contract Total						178,792.70
Sum of previous Change Orders						
The new Contract Sum including this Change Order will be						197,139.21

This Contract is a:	Completion Date
Original Contract Time/Completion Date	August 21, 2015
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	August 21, 2015

Contractor's Acceptance:

By Tom Baselin Tri County Paving
Title Project Manager
Date 10/12/15

City's Approval (see reverse side for instructions)

Construction Inspector Thomas [Signature] Date 10/13/15
Construction Supervisor Janet [Signature] Date 10/13/15
Engineer Michael R Dailey Date 10/22/2015
Board of Public Works

ROUTING:

Marsha Hacker
Mike Dailey
Chase O'Brien

10/13 NAA
10/14 MKO
10/15 SOB