

Contract Name
 STATE STREET RECONSTRUCTION ASSESSMENT
 DISTRICT 2014

Date 6/17/2014
 Change Order No. CO 1
 Contract No. 7206
 Project No. 53W1193
 Change Order Project No.

Change Order Description
 REDESIGN A STORM STRUCTURE TO GO UNDER UW
 PRIMARY, CHANGING OUT THE GALVANIZED RODS TO
 STAINLESS STEEL ON THE WOOD BENCHES. FOUND
 EXISTING WALL ON PARK WAS POURED WITH THE
 ROOF OF THE SANITARY SEWER ROOF SAS. USED
 SPEEDWAY SAND & GRAVEL INC

Account Numbers for this Change Order:
 CS53-58275-810732-00-53W1193-53TIF032
 *CS53-58280-810732-00-53W1193-53TIF032
 ^ES01-58275-810332-00-53W1193

Contractor SPEEDWAY SAND & GRAVEL INC
 8500 GREENWAY BLVD #202
 MIDDLETON, WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	PLATED STORM STRUCTURE	1.00	LS	12,408.00	N	12,408.00
*	CHANGING GALVANIZED RODS TO STAINLESS STEEL RODS	1.00	LS	493.50	N	493.50
*	PLATES FOR BRIDGING UW PRIMARY	1.00	LS	4,229.55	N	4,229.55
^	SEPARATION OF SANITARY SAS FROM WALL	1.00	LS	2,022.51	N	2,022.51
						0.00
						0.00
						0.00
						0.00

Net Change Order 19,153.56
 The Original Contract Total 4,733,488.80
 Sum of previous Change Orders
 The new Contract Sum including this Change Order will be 4,752,642.36

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			August 29, 2014
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	0		August 29, 2014

Contractor's Acceptance
 By Josh A
 Title PROJECT MANAGER
 Date 9-25-14

City's Approval (see reverse side for instructions)
 Construction Inspector Chris Stever Date 9-25-14
 Construction Supervisor Chris Stever Date 9/26/14
 Engineer Chris Stever Date 10-1-14
 Board of Public Works

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien

9/30/14 MAIL
 10/1/2014 MRO
 10-3-14 CNO