



**Southwest Path Resurfacing**  
If scheduling conflicts occur with Gregory Street reconstruction, second option is resurfacing only of section highlighted in orange. Glenway to Commonwealth would then be delayed to 2021