

Contract Name

Storm w/ Resurfacing East - 2011

Date

6/8/2011
CO 2
6637
53W1114
53W1114

Change Order No.

Contract No.

Project No.

Change Order Project No.

Change Order Description

Approximately 450 feet of storm sewer will be added to Esch Lane and Wyoming Way in order to improve drainage on these streets and provide a storm water outlet for Blackhawk Middle School.

Account Numbers for this Change Order:

ESTM-58270-810381-00-53W1114

Contractor Raymond P. Cattell Inc

2401 Vondron Rd

Madison, WI 53718

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
10912	MOBILIZATION FOR STORM SEWER INSTALLATION	1.00	LS	1,750.00	B	1,750.00
21013	STREET SWEEPING	1.00	EA	500.00	B	600.00
21045	INLET PROTECTION TYPE D MODIFIED - COMPLETE	4.00	EA	125.00	B	500.00
40382	REMOVE AND REPLACE CONCRETE CURB & GUTTER, HAND PLACED - RESURFACING	90.00	LF	37.50	B	3,375.00
50211	SELECT BACKFILL FOR STORM SEWER	434.00	TF	2.00	N	868.00
50225	UTILITY TRENCH PATCH TYPE III	434.00	TF	16.00	N	6,944.00
60400	8 INCH PVC STORM PIPE	6.00	LF	50.00	N	300.00
50411	12 INCH RCP STORM SEWER PIPE	434.00	LF	52.00	B	22,568.00
50700	3'X6' STORM SAS	2.00	EA	3,950.00	N	7,900.00
50723	3'X3' STORM SAS	2.00	EA	1,925.00	B	3,850.00
50741	TYPE H INLET	2.00	EA	1,500.00	N	3,000.00
50801	UTILITY LINE OPENING (ULO)	3.00	EA	300.00	N	900.00
90001	ROOF DRAIN RECONNECTION	1.00	LS	350.00	N	350.00

Net Change Order

52,805.00

The Original Contract Total

0.00

Sum of previous Change Orders

62,472.00

The new Contract Sum including this Change Order will be

115,277.00

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date			September 16, 2011
Not Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			September 16, 2011
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order			September 16, 2011

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By *[Signature]*  
 Title *[Signature]*  
 Date 6-9-2011

City's Approval (see reverse side for instructions)

Construction Inspector \_\_\_\_\_  
 Construction Supervisor \_\_\_\_\_  
 Engineer *[Signature]* 6.9.11  
 Board of Public Works \_\_\_\_\_

*OK*  
*MRE*  
*6/10/2011*  
*RA*