

Contract Name:

Local Traffic Calming & Arterial Pedestrian Enhancements - 2016

Date 11/29/2016

Change Order No. CO 1

Contract No. 7630

Project/MUNIS No. 11126

Change Order Project No.

Change Order Description:

Reconstruct Half Of Speed Hump @ 5001-Holiday Dr. on Wedgewood Way frontage due to water break. - Removal of curbs & gutters was due to 100% of contract met. Curb removal was due to item NOT IN CONTRACT

Account Numbers for this Change Order: 86100-54410-00000 ** (Water Dept. Acc.) 11126-402-200 # (Street Account)

Contractor:

SPEEDWAY SAND & GRAVEL INC 8500 GREENWAY BLVD #202 MIDDLETON WI 53562

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Table with 7 columns: Item No., Description, Est. Qty, Unit, Unit Price, N/B*, Total. Rows include Traffic Control, Mobilization, Concrete Pavement Removal, Speed Hump, and Curb Removal.

Summary table showing Net Change Order (4.70%), The Original Contract Total (147,249.50), and The new Contract Sum including this Change Order will be (154,173.75).

Table with 2 columns: This Contract is a: (Original Contract Time/Completion Date, Net Change in Contract Time, etc.) and Completion Date (October 21, 2016).

Contractor's Acceptance: By [Signature], Title [Signature], Date 12/1/16

City's Approval (see reverse side for instructions): Construction Inspector [Signature], Construction Supervisor [Signature], Engineer [Signature], Board of Public Works [Signature]. Date 12-01-16, 12/5/16, 12/15/16

Contract paid to date 147,217.06

ROUTING: Marsha Hacker 12/5/16 (MHA), Mike Dailey 12/6/2016 (MRD), Chase O'Brien 12-6-16 (COB)