

Contract Name:
 Brittingham Dog Park Improvements

Date	7/1/2019
Change Order No.	CO 4
Contract No.	8267
Project/MUNIS No.	17384-51-130:54250 (98863)
Change Order Project No.	
Ald District	4

Change Order Description:
 Completion Date Extension

Account Numbers for this Change Order:
 17384-51-130:54250 (98863)

Contractor:
 RAYMOND P CATTELL INC
 2401 VONDRON RD
 MADISON WI 53718

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
	Time extension only					0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

	% of Original	Total
Net Change Order	0.00%	0.00
The Original Contract Total		471,263.65
Sum of previous Change Orders	5.34%	25,148.20
The new Contract Sum including this Change Order will be	105.34%	496,411.85

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	7/15/19
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	13.00
Contract time/completion date as a result of this change order	8/1/2019

Contractor's Acceptance
 By: [Signature]
 Title: [Signature]
 Date: 7-2-19

City's Approval (see reverse side for instructions)
 Construction Inspector: [Signature] Date: 7/3/19
 Construction Supervisor: [Signature] Date: 7/3/19
 Engineer: _____
 Board of Public Works: _____

Contract paid to date: 255,925.70

ROUTING:
 Marsha Hacker: [Signature] 7/3/19
 Greg Fries: [Signature] 7/18/19
 Chase O'Brien: [Signature] 7-9-19