## CITY OF MADISON DEPARTMENT OF PUBLIC WORKS CONTRACT CHANGE ORDER

	• •	CHANGE C	RDER	Date	11/11/2008
Contract Name					
	Annual Sawculting of Concrete Sidewalk and Inc		Change Order No.	CO 2	
	_			Confract No. Project No.	6077
			Chan	ge Order Project No.	03770020
Change (	Order Description				
Ontango .	Quantity change order for sawculting sidewalk at	nd change in	Account Number	s for this Change Ord CS53-54473-8103	01'; 26 00 63\M0528
	contract completion date.			<u>Ç655-94475-0105-</u>	70-04-00460-04
Contracto	or Safe Step LLC				*
0011110111	N1641 Waterlefe Drive				
	Greenville, WI 54942				***************************************
You are a	authorized and directed to make the following chan	ges in this co	ntract:		
Item No.		Est. Qly	Unit	Unit Price	Total
90001	Driveways, Traffic Islands & Steps	2170.00	Inch-Feet	16.35	35,479.50
					0.00
					0,00
				,	0,00
-					0.00
					0.00
					0.00
Net Cha	nge Order				35,479.50 164,400.00
	Inal Contract Total			13,080.00	
Sum of p	previous Change Orders Contract Sum including this Change Order will b	9			212,859.50
Life tiew	Contract outil licidality this Charge Office bit of				
This Co	ntract is a:		Calendar Day	ys [] Working Days	⊠Completion Date
Original Contract Time/Completion Date			,	0 (	December 31, 2008
Net Change in Contract Time by previous change order				0 (	
Contract Time/Completion Date prior to this change order				0 (	December 31, 2008
Additional day(s) as a result of this Change Order					31
Contract time/completion date as a result of this change order				0] (	January 31, 2009
By Title Date City's A Cons Cons	approval (see reverse side for instructions) inuction Supervisor  Suma 2	Stanley			
Engin Board	eer				