

Contract Name
 STATE STREET RECONSTRUCTION ASSESSMENT
 DISTRICT 2014

Date
 AUGUST 29, 2014

Change Order No. CO 3
 Contract No. 7206
 Project No.
 Change Order Project No.

Change Order Description
 FOUND OLD ABANDON CANAOPY BASES FROM YEARS AGO THAT NEEDED TO BE REMOVED FOR FOUNDATIONS. INCREASED NUMBER OF HAND HOLES DUE TO DESIGN CONSULTANTS CHANGES.

Account Numbers for this Change Order:
 CS53-58545-810732-00-53W1193-53TIF032
 *CS53-58570-810732-00-53W1193-53TIF032
 ^CS53-58280-810732-00-53W1193-53TIF032

Contractor SPEEDWAY SAND & GRAVEL INC
 8500 GREENWAY BLVD #202
 MIDDLETON, WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	REMOVAL OF STREET LIGHT BASES	66.00	EACH	400.00	B	26,400.00
*	HAND HOLE TYPE 1	10.00	EACH	700.00	B	7,000.00
*	HAND HOLE TYPE 5	3.00	EACH	1,170.00	B	3,510.00
^	BENCH END COVERS	1.00	LS	4,142.25	N	4,142.25
						0.00
						0.00
						0.00
Net Change Order						41,052.25
The Original Contract Total						4,733,488.80
Sum of previous Change Orders						20,256.16
The new Contract Sum including this Change Order will be						4,794,797.21

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			August 29, 2014
Net Change in Contract Time by previous change orders			
Contract Time/Completion Date prior to this change order			August 29, 2014
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order			August 29, 2014

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By: [Signature]
 Title: PROJECT MANAGER
 Date: 10/2/14

City's Approval (see reverse side for instructions)

Date

Construction Inspector
 Construction Supervisor
 Engineer
 Board of Public Works
[Signature: Michael R Dailey] 10/23/2014

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien

10-15-14 MAH
 10/15/2014 MKD
 10-15-14 COB