

Contract Name:

Rockstream Drive Assessment District - 2020

Date 4/9/2021

Change Order No.	CO 1
Contract No.	8498
Project/MUNIS No.	12694
Change Order Project No.	12964
Ald. District	7

Change Order Description:

Due to an excessive amount of undercut on Rockstream a large amount of select fill is needed. Construction inspector requested insulation over the watermain at storm crossings. Missing Bid item for EC Inspection

Account Numbers for this Change Order:

12694-402-170
*12694-84-174
**12694-402-174

Contractor:

S & L Underground, Inc.
 PO Box 167 W10440 Cty Hwy K,
 Lodi WI 53555

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Select fill using 3" recycled concrete	1600.00	TON	12.60	(N)	20,160.00
2	Select fill	1600.00	TON	11.00	(N)	17,600.00
3	SAS Non-woven Fabric	1000.00	SY	3.00	(N)	3,000.00
*4	Watermain insulation	64.00	SF	3.00	(N)	192.00
**5	Erosion control inspection	10.00	Ea	525.00	(N)	5,250.00
						0.00
						0.00

% of Original

Net Change Order	2.69%	46,202.00
The Original Contract Total		1,714,494.97
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	102.69%	1,760,696.97

This Contract is a:		Completion Date
Original Contract Time/Completion Date		10/03/2021
Net Change in Contract Time by previous change order		
Contract Time/Completion Date prior to this change order		
Additional day(s) as a result of this Change Order		0
Contract time/completion date as a result of this change order		October 3, 2021

Contractor's Acceptance:

By [Signature]
 Title Project Manager
 Date 4-13-21

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 4-13-21
 Construction Supervisor [Signature] 4/14/21
 Engineer _____
 Board of Public Works _____

Contract paid to date 152,786.67

ROUTING:

Heidi Fleegel
 Greg Fries
 Chase O'Brien

HJF 04/14/2021
<u>Greg Fries</u>
CDO 4-15-21

4/14/21