

Contract Name:

SOUTH OWEN DRIVE, KEATING TERRACE AND CAROMAR DRIVE RESURFACING ASSESSMENT DISTRICT

12/1/2022

Change Order No. CO 2

Contract No. 8622

Project/MUNIS No. 13706

Change Order Project No.

Ald District 11

Change Order Description:

ADDITIONAL UNDERCUT AND BREAKER RUN

Account Numbers for this Change Order:

13706-402-170

Contractor:

PARISI CONSTRUCTION CO INC

508 S NINE MOUND RD

VERONA WI 53593

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
20101	EXCAVATION CUT	2200.00	CY	25.75	B	56,650.00
20219	BREAKER RUN	2200.00	TON	13.75		30,250.00
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order

4.78%

86,900.00

The Original Contract Total

1,818,181.81

Sum of previous Change Orders

0.48%

8,800.00

The new Contract Sum including this Change Order will be

105.26%

1,913,881.81

This Contract is a:

Completion Date

Original Contract Time/Completion Date

08/31/2022

Net Change in Contract Time by previous change order

0

Contract Time/Completion Date prior to this change order

8/31/22

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

Contractor's Acceptance

By

ERIC HOSEA

Title

PROJECT MANAGER

Date

12-21-22

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Date

12/21/2022

1/3/23

1/3/2023

Contract paid to date

1,733,708.00

ROUTING:

EN Admin

Greg Fries

Chase O'Brien

LMP Jan 3, 2023

GTF Jan 3, 2023

CDO Jan 4, 2023