Apr. 8. 2008 3:58PM

No. 0106 P. 2

DEPARTMENT OF PUBLIC WORKS MADISON, WISCONSIN.

Contract Name Sanitary Sewer Replacer W/Resurfacing-2007		nents	Change Order Number CO 9 To Public Works Contract Number 5990 Original Contract Project Number 53W0386 Change Order Project Number 53W0386 (of change order)				
Change Order Description Replace existing water m Intersection of Wisconsir and Gilman Street			ain in the		Account Number EW01-53273-8	ers for this Change Order. 10501-00-53W0386	
Contractor:	Speedway S	and & Gravel, Inc					0 0
You are auth	orized and dir	rected to make the following	ng changes Est. Qty	in this co Unit	ntract; Unit Price	Total Add	Total Deduct
Item NO	Replace was	ter main in the	1	LS	18,800.00		0.00
	intersection	of Wisconsin and Gilman				0,00	0.00
						0.00	0.00
						0.00	0.00
		•				0.00	0.00
			:			0.00	. 0.00
					<u> </u>	0.00	0.00
Sub Totals	<u> </u>				<u> </u>	18,800.00	0.00
Grand Total The Original Contract Sum was Net Change by previous Change Orders The Contract Sum prior to this Change Order was The Contract Sum will be: The new Contract Sum including this Change Order will be The Contract Time will be (days): The Date of Completion as of the date of this Change Order, is						Increased Unchanged	18,800.00 2,459,802.90 194,444.37 2,654,247.27 18,800.00 2,673,047.27
By Title Date City's App Construc	tion Inspector tion Supervisc	Jamus 4 9 08	(9.			Dat Dat Dat Dat	e 4/9/08 e