

Contract Name
 Local Road Traffic Calming & Arterial Pedestrian Enhancements - 2011

Date 9/28/2011

Change Order No. CO 1
 Contract No. 6612
 Project No. 53W1143
 Change Order Project No.

Change Order Description
 Addition of four speed humps on Keating Terrace

Account Numbers for this Change Order:
 CS53-54472-810360-00-53W1143

Contractor RAYMOND P CATTELL INC
 2401 VONDRON RD
 MADISON, WI 53718

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
20303	Sawcut Bituminous Pavement, Full Depth	224.00	LF	1.50	B	336.00
40410	Concrete Speed Hump	275.00	SY	56.00	B	15,400.00
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						15,736.00
The Original Contract Total						
Sum of previous Change Orders						
The new Contract Sum including this Change Order will be						15,736.00

Net Change Order 15,736.00
 The Original Contract Total
 Sum of previous Change Orders
 The new Contract Sum including this Change Order will be 15,736.00

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	60		
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order	14	0	
Contract time/completion date as a result of this change order	74		

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By Scott Lyle
 Title Project Manager
 Date 9/28/11

City's Approval (see reverse side for instructions) Date
 Construction Inspector
 Construction Supervisor Brenda J. Farley 9/28/11
 Engineer
 Board of Public Works

ROUTING:
 Marsha Hacker 9-28-11
 Mike Dailey 9-29-2011
 Brandon Behring 9-29-11