

Contract Name:

Fairchild Building-Roof Replacement

Date 11/19/2019

Change Order No. CO 1

Contract No. 8291

Project/MUNIS No. 11982

Change Order Project No.

Ald. District

Change Order Description:

This change order adds plywood to provide means for attaching EPDM roof membrane to the parapet wall and revises detail to eliminate counterflashing. During roof tear-off, the condition of the brick at the parapet wall was found to be inadequate for direct attachment of the EPDM

Account Numbers for this Change Order:
11982-401-200

Contractor:

KASCHAK ROOFING INC
2301 WEST PURDUE STREET
MILWAUKEE WI 53209

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Add plywood, deduct sheet metal (refer to attached quote)	1.00		12,318.00		12,318.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order

13.25%

12,318.00

The Original Contract Total

93,000.00

Sum of previous Change Orders

0.00%

The new **Contract Sum** including this Change Order will be

113.25%

105,318.00

This Contract is a:

Original Contract Time/Completion Date

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

Completion Date

1/31/19

5

February 5, 2019

Contractor's Acceptance

By

Title

Date

Nick Crago
Project Manager
11/20/2018

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Date

11/30/18

11/30/18

12/20/18

Contract paid to date \$

ROUTING:

Marsha Hacker

Greg Fries

Chase O'Brien

MAH 12/5/18
GFF 12/16/18
CDO 12-7-18