

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name CAPITOL SQUARE
STREETSCAPE UPDATES 2008

Date 10/28/2009
 Change Order Number CO 3
 To Public Works Contract Number 6144
 Original Contract Project Number 53W0562
 Change Order Project Number 0
(of change order)

Change Order Description OVERRUNS

CS60-58545-810538-00-53W0562
CS60-58540-810538-00-53W0562-53TIF023

Contractor: JOE DANIELS CONSTRUCTION COMPANY
919 APPLGATE RD
MADISON, WI 53713
0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
	ELECTICAL WIRE LIGHTING 6AWG	1000	LF	2.12	2,120.00	0.00
	FURNISH AND INSTALL 3"PVC CONDUIT BY OPEN TRENCH	25	LF	27.24	681.00	0.00
	PULL BOXES TYPE V	2	EACH	1,030.00	2,060.00	0.00
	REMOVE CONCRETE SIDEWALK AND DRIVE	577	SF	7.00	4,039.00	0.00
	7"EXPOSED AGGREGATE CONCRETE SIDEWALK	785	SF	20.00	15,700.00	0.00
					0.00	0.00
					0.00	0.00
Sub Totals					24,600.00	0.00
Grand Total						24,600.00
The Original Contract Sum was						573,999.10
Net Change by previous Change Orders						6,142.45
The Contract Sum prior to this Change Order was						580,141.55
The Contract Sum will be:					Increased	24,600.00
The new Contract Sum including this Change Order will be						604,741.55
The Contract Time will be (days):					Unchanged	
The Date of Completion as of the date of this Change Order, is						

Contractor's Acceptance
 By KURT FERRI
 Title PROJECT MANAGER
 Date 10-28-09

City's Approval (see reverse side for instructions)

Construction Inspector <u>[Signature]</u>	Date <u>10-28-09</u>
Construction Supervisor _____	Date _____
Engineer _____	Date _____
Board of Public Works _____	Date _____