

CITY OF MADISON WISCONSIN		Change Order				
Today's Date:	1/9/2019					
Project Title:	Capitol East District Parking Structure					
Project Number:	1627	Contract Number:	7951	Aldermanic District:	6	
Submitted By:	Schaller, David					
Current Routing Location:	City Engineer Signature ☒					
Change Order No:	CO-12	CO Project No:		Type:	Parking Utility ☒	
Contractor:	MIRON CONSTRUCTION CO INC ☒					
	1471 MCMAHON DR					
	NEENAH	WI	54956			
Change Order Description:	COR-46(PCI-55), COR-47(PCI-60), COR-48(PCI-62), COR-49(PCI-63), COR-50(PCI-50), COR-51(PCI-45), COR-52(PCI-76), COR-53(PCI-53), COR-54(PCI-25), COR-55(PCI-77), COR-56(PCI-80), COR-57(PCI-52), COR-58(PCI-74), COR-59(PCI-81)					
You are authorized and directed to make the following changes in this contract upon final approvals:						
Item No.	Description/Account Number	Est. Qty.	Unit Type	Unit Price	*N/B	Total
1	COR-46(PCI 55) drinking fountain not on plbg schedule	1.00	Lump Sum	\$757.40	N ☒	\$757.40
	Acct. No.	Share %	Share Total			
	1627-82-140	100.0	\$757.40			
	☒ Insert additional Acct. No.					
2	COR-47(PCI-60) Parking sign bases not included in CB-5	1.00	Lump Sum	\$3,541.90	N ☒	\$3,541.90
	Acct. No.	Share %	Share Total			
	1627-82-140	100.0	\$3,541.90			
	☒ Insert additional Acct. No.					
3	COR-48(PCI-62) B-cycle station electrical pull box	1.00	Lump Sum	\$1,073.40	N ☒	\$1,073.40
	Acct. No.	Share %	Share Total			
	1627-82-140	100.0	\$1,073.40			
	☒ Insert additional Acct. No.					
4	COR-49(PCI-63) Modify storm manhole due to improper civil elevation	1.00	Lump Sum	\$2,314.86	☒	\$2,314.86
	Acct. No.	Share %	Share Total			
	1627-82-140	100.0	\$2,314.86			
	☒ Insert additional Acct. No.					
5	COR-50(PCI-50) CB-9 door changes, damper changes, davit roof steel	1.00	Lump Sum	\$12,280.95	☒	\$12,280.95
	Acct. No.	Share %	Share Total			
	1627-82-140	100.0	\$12,280.95			
	☒ Insert additional Acct. No.					
6	COR-51(PCI-45) Relocate door to water room	1.00	Lump Sum	\$2,205.22	☒	\$2,205.22
	Acct. No.	Share %	Share Total			
	1627-82-140	100.0	\$2,205.22			
	☒ Insert additional Acct. No.					
7	COR-52(PCI-76) RFI 64 hdwr group 2 revisions at commercial space doors	1.00	Lump Sum	\$1,783.36	N ☒	\$1,783.36
	Acct. No.	Share %	Share Total			
	1627-82-140	100.0	\$1,783.36			
	☒ Insert additional Acct. No.					

Item No.	Description/Account Number	Est. Qty.	Unit Type	Unit Price	*N/B	Total																								
8	COR-53(PCI-53) Revised camera locations	1.00	Lump Sum	(\$1,937.74)	N	(\$1,937.74)																								
<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>1627-82-140</td> <td>100.0</td> <td>(\$1,937.74)</td> </tr> </tbody> </table> ☐ Insert additional Acct. No.							Acct. No.	Share %	Share Total	1627-82-140	100.0	(\$1,937.74)																		
Acct. No.	Share %	Share Total																												
1627-82-140	100.0	(\$1,937.74)																												
9	COR-54(PCI-25) CB-5 misc revisions	1.00	Lump Sum	\$64,967.75	N	\$64,967.75																								
<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>1627-82-140</td> <td>100.0</td> <td>\$64,967.75</td> </tr> </tbody> </table> ☐ Insert additional Acct. No.							Acct. No.	Share %	Share Total	1627-82-140	100.0	\$64,967.75																		
Acct. No.	Share %	Share Total																												
1627-82-140	100.0	\$64,967.75																												
10	COR-55(PCI-77) Room 4011 Water Heater Electrical per RFI#169	1.00	Lump Sum	\$4,789.28	N	\$4,789.28																								
<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>1627-82-140</td> <td>100.0</td> <td>\$4,789.28</td> </tr> </tbody> </table> ☐ Insert additional Acct. No.							Acct. No.	Share %	Share Total	1627-82-140	100.0	\$4,789.28																		
Acct. No.	Share %	Share Total																												
1627-82-140	100.0	\$4,789.28																												
11	COR-56(PCI-80) RFI-168 Line 1 flashing modifications	1.00	Lump Sum	\$2,561.27	N	\$2,561.27																								
<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>1627-82-140</td> <td>100.0</td> <td>\$2,561.27</td> </tr> </tbody> </table> ☐ Insert additional Acct. No.							Acct. No.	Share %	Share Total	1627-82-140	100.0	\$2,561.27																		
Acct. No.	Share %	Share Total																												
1627-82-140	100.0	\$2,561.27																												
12	COR-57(PCI-52) Revised heat trace	1.00	Lump Sum	\$4,626.75		\$4,626.75																								
<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>1627-82-140</td> <td>100.0</td> <td>\$4,626.75</td> </tr> </tbody> </table> ☐ Insert additional Acct. No.							Acct. No.	Share %	Share Total	1627-82-140	100.0	\$4,626.75																		
Acct. No.	Share %	Share Total																												
1627-82-140	100.0	\$4,626.75																												
13	COR-58(PCI-74) delete Idscp steel edging and stone mulch	1.00	Lump Sum	(\$1,288.00)		(\$1,288.00)																								
<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>1627-82-140</td> <td>100.0</td> <td>(\$1,288.00)</td> </tr> </tbody> </table> ☐ Insert additional Acct. No.							Acct. No.	Share %	Share Total	1627-82-140	100.0	(\$1,288.00)																		
Acct. No.	Share %	Share Total																												
1627-82-140	100.0	(\$1,288.00)																												
14	COR-59(PCI-81) RFI-153 Delete electrical door hardware at elevator equipment room door.	1.00	Lump Sum	(\$1,811.50)	N	(\$1,811.50)																								
<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>1627-82-140</td> <td>100.0</td> <td>(\$1,811.50)</td> </tr> </tbody> </table> ☐ Insert additional Acct. No.							Acct. No.	Share %	Share Total	1627-82-140	100.0	(\$1,811.50)																		
Acct. No.	Share %	Share Total																												
1627-82-140	100.0	(\$1,811.50)																												
☐ Insert Additional Change Order Item																														
*N/B N=Negotiated B=Bid <table border="1"> <thead> <tr> <th>% of Original</th> <th></th> <th></th> </tr> </thead> <tbody> <tr> <td>0.67</td> <td>Net Change Order</td> <td>\$95,864.90</td> </tr> <tr> <td></td> <td>Original Contract Total</td> <td>\$14,267,439.00</td> </tr> <tr> <td>5.93</td> <td>Prev. Chg. Orders Total</td> <td>\$846,210.50</td> </tr> <tr> <td>106.60</td> <td>New Contract Total</td> <td>\$15,209,514.40</td> </tr> <tr> <td>8.00</td> <td>% Contingency</td> <td>\$1,141,395.12</td> </tr> <tr> <td></td> <td>Remaining contingency prior to this change order</td> <td>\$295,184.62</td> </tr> <tr> <td></td> <td>Remaining contingency after this change order</td> <td>\$199,319.72</td> </tr> </tbody> </table>							% of Original			0.67	Net Change Order	\$95,864.90		Original Contract Total	\$14,267,439.00	5.93	Prev. Chg. Orders Total	\$846,210.50	106.60	New Contract Total	\$15,209,514.40	8.00	% Contingency	\$1,141,395.12		Remaining contingency prior to this change order	\$295,184.62		Remaining contingency after this change order	\$199,319.72
% of Original																														
0.67	Net Change Order	\$95,864.90																												
	Original Contract Total	\$14,267,439.00																												
5.93	Prev. Chg. Orders Total	\$846,210.50																												
106.60	New Contract Total	\$15,209,514.40																												
8.00	% Contingency	\$1,141,395.12																												
	Remaining contingency prior to this change order	\$295,184.62																												
	Remaining contingency after this change order	\$199,319.72																												
This Contract is a: ☐ Calendar Days ☐ Working Days ☒ Completion Date																														
Original CONSTRUCTION CLOSEOUT Date July 31, 2018																														
CONSTRUCTION CLOSEOUT Date Prior to this Change Order																														
CONSTRUCTION CLOSEOUT as a result of this Change Order																														
CO Attachments - for Reference ONLY  COR-44 PCI #061 - Heat Trace Electrical for Fire Suppression.pdf 193.64 KB Change Order Type: ☐ Under \$20K ☒ Over \$20K ☐ Over Contingency Amount																														

CO Attachments - for Reference ONLY☐ Time Ext. RequestedCOR-47(PCI #060) - Parking Garage
Parking Sign Bases R2.pdf
182.43 KBCOR-48(PCI #062) - City B-Cycle Station
Electrical.pdf
186.3 KBCOR-49(PCI #063) - Modify Storm Manhole
In-Field.pdf
379.52 KBCOR-50(PCI #050) - CB#09 Door
Changes, Damper Changes & Roof Davit
Steel.pdf
439.95 KBCOR-51(PCI #045) Relocate Water Service
Room Door REV2.pdf
225.61 KBCOR-52(PCI #076) Revisions at Comm
Space Doors REV.pdf
159.84 KBCOR-53(PCI #053) - Revised Camera
Locations R2.pdf
242.84 KBCOR-54(PCI #025) CB#05 Misc Revisions
MCB Revisions-REV4.pdf
6.93 MBCOR-55(PCI #077) RM 4011 Water
Heater.pdf
170.89 KBCOR-56(PCI #080) 1 Line Flahsing per RFI
#168 Response.pdf
582.28 KBCOR-57(PCI#052) - Revised Heat Trace
REV2.pdf
131.65 KBCOR-58(PCI #074) Eliminate Steel
Edging.pdf
155.31 KBCOR-59(PCI #081) - Eliminate Electric
Door Hardware.pdf
165.86 KB☒ Insert Additional AttachmentsGeneral Contractor's Acceptance:****By typing my name and entering the date I hereby give my electronic signature****

By:	Title:	Date:
Andre Lorenzen	Vice President, Milwaukee Operations	February 01, 2019

Inspector/Project Manager Approval:****By typing my name and entering the date I hereby give my electronic signature****

By:	Title:	Date:
Dave Schaller	CCM	February 01, 2019

Construction Manager Approval:****By typing my name and entering the date I hereby give my electronic signature****

By:	Title:	Date:
Jeanne Hoffman	Facilities and Sustainability Manager	February 01, 2019

Staff Review and Verification:

	Initials	Date
Project/Section Supervisor	JEH	February 01, 2019
PW Admin - Update Contract Data Base	MAH	February 01, 2019
Assistant City Engineer	GTF	February 01, 2019
Accountant	CDO	February 01, 2019

BPW Admin Processing:

	Initials	Date
Legistar Updated	MAH	February 01, 2019
BPW Scheduled	MAH	February 06, 2019
BPW Approved	MAH	February 06, 2019

BPW/City Engineer Approval:****By typing my name and entering the date I hereby give my electronic signature****

By:	Title:	Date:

<u>Final Distribution Processing:</u>					
Final Distribution Processing Completed	<table><tr><td>Initials</td><td>Date</td></tr><tr><td> </td><td> </td></tr></table>	Initials	Date		
Initials	Date				
Review Justification Form Save Signature					