

CITY OF MADISON  
DEPARTMENT OF  
PUBLIC WORKS CONTRACT  
CHANGE ORDER

Date 4/19/2010

Contract Name  
Sanitary Sewer Replacement with Resurfacing Arbor Drive,  
Knickerbocker Street and Pickford Street - 2009

Change Order No. CO 5  
Contract No. 6117  
Project No. 53W0552  
Change Order Project No. 53W0552

Change Order Description  
Removal of Bedrock while placing sanitary on Knickerbocker,  
overnight bypass. Down time and time involved before  
deciding to purchase and not remove and replace existing  
SAS at SAS #1. Disposal of Contaminated soils from san.  
Ditch on Arbor

Account Numbers for this Change Order:  
ES01-58275-810332-00-53W0552  
\*\*ESTM-58270-810392-00-53W0552

Contractor: Speedway Sand & Gravel  
8500 Greenway Blvd.  
Middleton, WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total
1	Downtime and excavation of existing SAS at SAS #1 <i>See Attached Item #1</i>	1.00	LS	2,621.36	2,621.36
					0.00
2	Removal of Bedrock without Breaker <i>ITEM #2</i>	4.00	HRs	560.42	2,241.68
3	Removal of Bedrock with Breaker <i>ITEM #3</i>	10.00	HRs	622.92	6,229.20
4	Overnight Bypass <i>ITEM #4</i>	11.25	HRs	99.97	1,124.66
5	Contaminated soil storage on Truck <i>ITEM #5</i>	6.00	HRs	84.00	504.00
**6	Remove 12" of precast S-12 <i>ITEM #6</i>	1.00	Hr	251.69	251.69
Net Change Order					12,972.59
The Original Contract Total					1,316,909.70
Sum of previous Change Orders					29,136.29
The new Contract Sum including this Change Order will be					1,359,018.58

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	124	0	January 0, 1900
Net Change in Contract Time by previous change order	3	0	0
Contract Time/Completion Date prior to this change order	127	0	January 0, 1900
Additional day(s) as a result of this Change Order	4		
Contract Time/completion date as a result of this change order	131	0	January 0, 1900

Contractor's Acceptance  
By Janice Ryan  
Title Office Admin  
Date 5/11/2010

City's Approval (see reverse side for instructions)  
Construction Inspector [Signature] Date 5/11/2010  
Construction Supervisor [Signature] 5/12/10  
Engineer Eva E. Acosta 5/25/10  
Board of Public Works

OK  
MRO  
5/25/10