

Contract Name:
 Vehicle Storage Building Improvements

Date: 3/2/2018
 Change Order No. CO 20
 Contract No. 7823
 Project/MUNIS No. 10442
 Change Order Project No.

Change Order Description:
 Incorporate PCI 33R2, PCI 43R1, PCI 46, PCI 47 and PCI 48 into the scope of work. All work associated with this change is subject to applicable specifications, workmanship and warranty.

Account Numbers for this Change Order:
 10442-86-140

Contractor:
MIRON CONSTRUCTION CO INC
 1471 MCMAHON DR
 NEENAH WI 54956

You are authorized and directed to make the following changes in this contract *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
PCI 33R2	MH-3 Correction	1.00	LS	12,726.00	(N)	12,726.00
PCI 43R1	Demo Unforeseen Concrete Fdtn.	1.00	LS	2,388.27	(N)	2,388.27
PCI 46	Class 1 Tonnage Overrun	1.00	LS	29,323.00	(N)	29,323.00
PCI 47	Increased trucking cost for Class 1 to Deer Track After 9/20/17 (\$1.36 per ton + 1% Bond)	1.00	LS	1,250.89	(N)	1,250.89
PCI 48	Heated Concrete	1.00	LS	7,326.74	(N)	7,326.74

	% of Original	
Net Change Order	1.64%	53,014.90
The Original Contract Total		3,234,789.95
Sum of previous Change Orders	4.61%	149,257.18
The new Contract Sum including this Change Order will be	106.25%	3,437,062.03

This Contract is a:	Completion Date
Original Contract Time/Completion Date	11/3/2017
Net Change in Contract Time by previous change order	58
Contract Time/Completion Date prior to this change order	December 31, 2017
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	December 31, 2017

Contractor's Acceptance
 By David G. Voss Jr.
 Title David G. Voss Jr., President
 Date 3/15/18

Miron Construction

City's Approval (see reverse side for instructions) Date
 Mead & Hunt, Inc. Representative [Signature] 3/28/2018
 Construction Supervisor [Signature]
 Principle Engineer - Water APPROVED
 Board of Public Works By Al Larson at 9:06 am, Apr 09, 2018

Contract paid to date \$ 2,901,646.57

ROUTING:
 Marsha Hacker 4-10-18
 Greg Fries 4-10-18
 Chase O'Brien 4-10-18