



Change Order

Today's Date: 11/9/2020 View3_SignatureRouting

Project Title: Metro 1101 Phase 2 Facility Improvements

Project Number: 11229 Contract Number: 8535 Aldermanic District: 6

Submitted By: Schuchardt, Michael

Current Routing Location:

Change Order No: CO Project No: Type:

Contractor:

Change Order Description:

You are authorized and directed to make the following changes in this contract upon final approvals:

Item No.	Description/Account Number	Est. Qty.	Unit Type	Unit Price	*N/B	Total						
1	COR-26 Remove unused piping	1.00	Each	\$1,112.71	N	\$1,112.71						
	<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>11229-85-140-114403</td> <td>100.0</td> <td>\$1,112.71</td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	11229-85-140-114403	100.0	\$1,112.71					
Acct. No.	Share %	Share Total										
11229-85-140-114403	100.0	\$1,112.71										
2	COR-27 Furnish and install prefabricated paint booth.	1.00	Each	\$23,131.79	N	\$23,131.79						
	<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>11229-85-140-114403</td> <td>100.0</td> <td>\$23,131.79</td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	11229-85-140-114403	100.0	\$23,131.79					
Acct. No.	Share %	Share Total										
11229-85-140-114403	100.0	\$23,131.79										

*N/B
 N=Negotiated
 B=Bid

% of Original			
<input type="text" value="0.52"/>		Net Change Order	<input type="text" value="\$24,244.50"/>
		Original Contract Total	<input type="text" value="\$4,650,660.00"/>
<input type="text" value="1.99"/>		Prev. Chg. Orders Total	<input type="text" value="\$92,761.97"/>
<input type="text" value="102.52"/>		New Contract Total	<input type="text" value="\$4,767,666.47"/>

8.00 % Contingency \$372,052.80

Remaining contingency prior to this change order \$279,290.83

Remaining contingency after this change order \$255,046.33


This Contract is a: Calendar Days Working Days Completion Date

Original CONSTRUCTION CLOSEOUT Date February 05, 2021

CONSTRUCTION CLOSEOUT Date Prior to this Change Order

CONSTRUCTION CLOSEOUT as a result of this Change Order

CO Attachments - for Reference ONLY



Change Order Type:

- Under \$20K
- Over \$20K
- Over Contingency Amount
- Time Ext. Requested

General Contractor's Acceptance:

****By typing my name and entering the date I hereby give my electronic signature****

By: Margaret Andrews Title: Project Manager Date: November 10, 2020

Inspector/Project Manager Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By: Mike Schuchardt Title: Project Manager Date: November 10, 2020

Construction Manager Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By: Bryan Cooper Title: Principal Architect Date: November 12, 2020

Staff Review and Verification:

	<i>Initials</i>	<i>Date</i>
Project/Section Supervisor	BLC	November 12, 2020
PW Admin - Update Contract Data Base	HJF	November 12, 2020
Assistant City Engineer		
Accountant		

BPW Admin Processing:

Legistar Updated Initials: Date:

BPW Scheduled	<input type="text"/>	<input type="text"/>
BPW Approved	<input type="text"/>	<input type="text"/>

BPW/City Engineer Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By:	Title:	Date:
<input type="text"/>	<input type="text"/>	<input type="text"/>

Final Distribution Processing:

Final Distribution Processing Completed	Initials	Date
	<input type="text"/>	<input type="text"/>