

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name	Fleet Services Building Mechanical, Fire Protection, Plumbing and Building Security Modifications	Date	8/11/2008
		Change Order Number	CO 1
		To Public Works Contract Number	6087
		Original Contract Project Number	
		Change Order Project Number	

Change Order Description	Add valve at water line, extend contract 45 days	Account Numbers for this Change Order:	IM01-58401-815506

Contractor: Joe Daniels Construction Co Inc
919 Applegate Rd
Madison WI 53713

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
1	Add water valve at fire service water line	1		1,000.00	1,000.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
Sub Totals					1,000.00	0.00
Grand Total						1,000.00
The Original Contract Sum was						341,367.00
Net Change by previous Change Orders						0.00
The Contract Sum prior to this Change Order was						341,367.00
The Contract Sum will be:					Increased	1,000.00
The new Contract Sum including this Change Order will be						342,367.00
The Contract Time will be (days):					**See Attached**	45
The Date of Completion as of the date of this Change Order, is						09/17/08

Contractor's Acceptance
 By: Steven R. House
 Title: Project Manager Dept
 Date: 08-20-08

City's Approval (see reverse side for instructions)
 Construction Inspector: [Signature]
 Construction Supervisor: [Signature]
 Engineer: [Signature]
 Board of Public Works: [Signature]

Date: 8/26/08
 Date: 8/26/08
 Date: [Signature]
 Date: 8/27/08