

Contract Name:  
 Lakeview Reservoir Landscaping

Date: 11/12/2018

Change Order No. CO 2

Contract No. 7880

Project/MUNIS No. 10439

Change Order Project No.

ALD District 18  
 Account Numbers for this Change Order:  
 10439-86-130

Change Order Description:  
 Include 2018 bid work in contract

Contractor:  
 GREENER VALLEY LANDSCAPING  
 1702 HIGHLAND AV  
 JANESVILLE WI 53548

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
90006	2018 Landscape Maintenance	1.00	LS	1,000.00	(B)	1,000.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	0.96%	1,000.00
The Original Contract Total		104,000.50
Sum of previous Change Orders		10,300.00
The new <b>Contract Sum</b> including this Change Order will be	110.87%	115,300.50

This Contract is a:

Original Contract Time/Completion Date	Completion Date
Net Change in Contract Time by previous change order	12/1/18
Contract Time/Completion Date prior to this change order	#VALUE!
Additional day(s) as a result of this Change Order	
Contract time/completion date as a result of this change order.	

Contractor's Acceptance  
 By: *[Signature]*  
 Title: \_\_\_\_\_  
 Date: 11/12/18

City's Approval (see reverse side for instructions)

Construction Inspector	Date
<i>[Signature]</i>	11/13/2018
<i>[Signature]</i>	11/12/18
<i>[Signature]</i>	12/20/18

Contract paid to date: \$111,430.99

ROUTING:  
 Marsha Hacker  
 Mike Dailey  
 Chase O'Brien

MAH 11/19/2018  
 CD 11/20/18  
 CDO 11-21-18