



Change Order

Today's Date: 4/9/2020 View3_SignatureRouting
Project Title: Pinney Library
Project Number: 10002 **Contract Number:** 7662 **Aldermanic District:** 15
Submitted By: Scanlon, Amy

Current Routing Location:

Change Order No: **CO Project No:** **Type:**
Contractor:

Change Order Description:

You are authorized and directed to make the following changes in this contract upon final approvals:

Item No.	Description/Account Number	Est. Qty.	Unit Type	Unit Price	*N/B	Total						
1	COR-72 Upsize Eliason Door Window PCO 69	1.00	Each	\$1,404.08	N	\$1,404.08						
	<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>10002-50-140</td> <td>100.0</td> <td>\$1,404.08</td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	10002-50-140	100.0	\$1,404.08					
Acct. No.	Share %	Share Total										
10002-50-140	100.0	\$1,404.08										
2	COR-73 KD Extra Work Nana Wall PCO 79	1.00	Each	\$926.88	N	\$926.88						
	<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>10002-50-140</td> <td>100.0</td> <td>\$926.88</td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	10002-50-140	100.0	\$926.88					
Acct. No.	Share %	Share Total										
10002-50-140	100.0	\$926.88										
3	COR-74 KVA Floor Box Work PCO 80	1.00	Each	\$3,168.39	N	\$3,168.39						
	<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>10002-50-140</td> <td>100.0</td> <td>\$3,168.39</td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	10002-50-140	100.0	\$3,168.39					
Acct. No.	Share %	Share Total										
10002-50-140	100.0	\$3,168.39										
4	COR-75 CB-08 PCO 76	1.00	Each	\$34,995.82	N	\$34,995.82						
	<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td></td> <td></td> <td></td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total								
Acct. No.	Share %	Share Total										

Item No.	Description/Account Number	Est. Qty.	Unit Type	Unit Price	*N/B	Total						
	<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>10002-50-140</td> <td>100.0</td> <td>\$34,995.82</td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	10002-50-140	100.0	\$34,995.82					
Acct. No.	Share %	Share Total										
10002-50-140	100.0	\$34,995.82										
5	COR-76 Film Added to Office 133 PCO 77.	1.00	Each	\$391.43	N	\$391.43						
	<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>10002-50-140</td> <td>100.0</td> <td>\$391.43</td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	10002-50-140	100.0	\$391.43					
Acct. No.	Share %	Share Total										
10002-50-140	100.0	\$391.43										


*N/B
N=Negotiated
B=Bid

% of Original			
0.99	Net Change Order	\$40,886.60	
	Original Contract Total	\$4,120,900.00	
6.31	Prev. Chg. Orders Total	\$260,230.74	
107.31	New Contract Total	\$4,422,017.34	
8.00	% Contingency	\$329,672.00	
	Remaining contingency prior to this change order	\$69,441.26	
	Remaining contingency after this change order	\$28,554.66	

This Contract is a: Calendar Days Working Days Completion Date

Original CONSTRUCTION CLOSEOUT Date
 CONSTRUCTION CLOSEOUT Date Prior to this Change Order
 CONSTRUCTION CLOSEOUT as a result of this Change Order

CO Attachments - for Reference ONLY



Change Order Type:

- Under \$20K
- Over \$20K
- Over Contingency Amount
- Time Ext. Requested

General Contractor's Acceptance:

By typing my name and entering the date I hereby give my electronic signature

By: Title: Date:

Inspector/Project Manager Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By:	Title:	Date:
<input type="text" value="Amy L Scanlon"/>	<input type="text" value="Project Manager"/>	<input type="text" value="April 15, 2020"/>

Construction Manager Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By:	Title:	Date:
<input type="text" value="Bryan Cooper"/>	<input type="text" value="Principal Architect"/>	<input type="text" value="April 15, 2020"/>

Staff Review and Verification:

	<i>Initials</i>	<i>Date</i>
Project/Section Supervisor	<input type="text" value="BLC"/>	<input type="text" value="April 15, 2020"/>
PW Admin - Update Contract Data Base	<input type="text"/>	<input type="text"/>
Assistant City Engineer	<input type="text"/>	<input type="text"/>
Accountant	<input type="text"/>	<input type="text"/>

BPW Admin Processing:

	<i>Initials</i>	<i>Date</i>
Legistar Updated	<input type="text"/>	<input type="text"/>
BPW Scheduled	<input type="text"/>	<input type="text"/>
BPW Approved	<input type="text"/>	<input type="text"/>

BPW/City Engineer Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By:	Title:	Date:
<input type="text"/>	<input type="text"/>	<input type="text"/>

Final Distribution Processing:

	<i>Initials</i>	<i>Date</i>
Final Distribution Processing Completed	<input type="text"/>	<input type="text"/>