

23028

Contract Name
 SIDEWALK & CURB & GUTTER, CITYWIDE INSTALLATION
 & REPAIR - 2011

Date 6/23/2011

Change Order No. CO 2
 Contract No. 6595
 Project No. 53W1113
 Change Order Project No. 53W1113

Change Order Description
 Haywood Drive Sidewalk Drain connecting into existing storm
 sewer inlet.

Account Numbers for this Change Order:
 ESTM-58201-810382-00-53W1113

Contractor RAYMOND P CATTELL INC
 2401 VONDRON RD
 MADISON, WI 53718

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	Sidewalk trench drain	1.00	EACH	1,500.00	N	1,500.00
	8" PVC and bends, excaiton and select backfill	45.00	LF	40.00	N	1,800.00
	Core inlet and seal	1.00	EACH	750.00	N	750.00
	Mobilization and traffic control	1.00	EACH	950.00	N	950.00
						0.00
						0.00
						0.00
Net Change Order						5,000.00
The Original Contract Total						247,162.50
Sum of previous Change Orders						58,518.75
The new Contract Sum including this Change Order will be						310,681.25

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			December 31, 2011
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			December 31, 2011
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order			December 31, 2011

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By Scott K
 Title Project Manager
 Date 6-27-11

City's Approval (see reverse side for instructions)

Construction Inspector
 Construction Supervisor Bruce J. Arndt 6/28/11
 Engineer
 Board of Public Works