

Contract Name:

TOKAY BLVD

Change Order No.

CO 1

Contract No.

8623

Project/MUNIS No.

13707

Change Order Project No.

13707

Aid District

Tishler

Change Order Description:

Undercut subbase due to poor soils

Account Numbers for this Change Order:

13707-402-170

Contractor:

S & L UNDERGROUND & TRUCKING INC

PO BOX 167

LODI WI 53555-0167

You are authorized and directed to make the following changes in this contract:

\*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
20101	EXCAVATION CUT	4100.00	CY	23.50	B	96,350.00
20219	BREAKER RUN	4400.00	T	13.00	B	57,200.00
40102	CRUSHED AGG BASE COURSE, GRADE 2	4400.00	T	18.10	B	79,640.00
40202	HMA PAVEMENT 4 LT 58-28S	(1280.00)	T	90.91	B	(116,364.80)
						0.00
						0.00
						0.00

% of Original

Net Change Order

10.11%

116,825.20

The Original Contract Total

1,155,973.56

Sum of previous Change Orders

0%

The new Contract Sum including this Change Order will be

110.11%

1,272,798.76

This Contract is a:

Original Contract Time/Completion Date

Completion Date

11/15/2022

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

0

Contract time/completion date as a result of this change order

11/15/22

Contractor's Acceptance

By

Title

Date

*Mark Hundert*  
Operations Manager  
10/25/22

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

*Rachel Belohlavok*  
*ENG - Steven Somitz*  
ENG - Steven Somitz (Dec 31, 2022) (2635712)

Date

10-25-2022

10/25/22

Oct 31, 2022

Contract paid to date

\$680,627.56

ROUTING:

EN Admin

Greg Fries

Chase O'Brien

LMP Oct 31, 2022

GTF Oct 31, 2022

CDO Oct 31, 2022