

Contract Name:

CENTER & SOMMERS AVE

Date 10/22/2015

Change Order No. CO 2

Contract No. 7451

Project/MUNIS No. 10205

Change Order Project No. 53W1836

Change Order Description:

SURFACE PAVING SUGAR MAPLE 3 PLAT FOR COST SHARING OF IMPROVEMENTS TO EXISTING STREETS SURROUNDING PLAT. Change order #2 needed for overage. CO #1 estimated area was less then found in the field. Actual Sq Yd is 2516

Account Numbers for this Change Order: 10619-402-170:54410

Contractor:

PARISI CONSTRUCTION CO INC  
508 S NINE MOUND RD  
VERONA WI 53593

You are authorized and directed to make the following changes in this contract:

\*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
40202	HMA PAVEMENT, TYPE E-1	125.00	TONS	68.50	(N)	8,562.50
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	8,562.50
The Original Contract Total	520,520.00
Sum of previous Change Orders	46,854.00
The new <b>Contract Sum</b> including this Change Order will be	575,936.50

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	61
<b>Net Change in Contract Time</b> by previous change order	
<b>Contract Time/Completion Date</b> prior to this change order	61
<b>Additional day(s)</b> as a result of this Change Order	
<b>Contract time/completion date</b> as a result of this change order	61

Contractor's Acceptance

By [Signature]  
Title VD  
Date 10/22/15

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 10-22-15  
Construction Supervisor [Signature] 10/26/15  
Engineer [Signature] 10-28-15  
Board of Public Works [Signature] 11/12/15

ROUTING:

Marsha Hacker  
Mike Dailey  
Chase O'Brien

MAH 10/26/15  
MKD 11/10/2015  
CBO 11-10-15