

Contract Name:
 2016 PARK PLAYGROUND IMPROVEMENTS - GROUP 1

Date: 9/13/2016
 Change Order No. CO 1
 Contract No. 7664
 Project/MUNIS No. 17438
 Change Order Project No. 17438

Change Order Description:
 Completion date extension related to wet soil conditions.

Account Numbers for this Change Order:
 17438-51-130; 540 54250

Contractor:
 MADISON COMMERCIAL LANDSCAPES
 1871 HWY MM
 FITCHBURG WI 53575

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
	TIME EXTENSION ONLY					0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	0.00
The Original Contract Total	1,683,497.60
Sum of previous Change Orders	0
The new Contract Sum including this Change Order will be	1,683,497.60

This Contract is a:	
Original Contract Time/Completion Date	9/15/2016
Net Change in Contract Time by previous change order	0
Contract Time/Completion Date prior to this change order	7/15/2016
Additional day(s) as a result of this Change Order	7
Contract time/completion date as a result of this change order	7/22/2016

Contractor's Acceptance
 By: [Signature]
 Title: President
 Date: 9/13/16

City's Approval (see reverse side for instructions)
 Construction Inspector: [Signature] Date: 9/13/2016
 Construction Supervisor: [Signature]
 Engineer: [Signature]
 Board of Public Works: [Signature]

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien

MAH 9/14/16
MD 9/15/2016
CO 9/14/16