

Contract Name
 Utility Replacement With Resurfacing - 2013 (Walter and Johns ST)

Date 07/30/2013
 Change Order No. CO 1
 Contract No. 7042
 Project No. 53W1589
 Change Order Project No.

Change Order Description
 Removing item pulverize and shape from contract; Adjust tub inlets; Added item 10" base coarse; Added mac wrap for waterproofing joints on SAS's due to high water table; Abandoning wet well and SAS in park

Account Numbers for this Change Order:
 CS53-58260-810358-00-53W1589
 # ES01-58275-810332-0053W1589
 ## CS53-58270-810358-00-53W1589

Contractor CAPITOL UNDERGROUND INC
 782 LOIS DR
 SUN PRAIRIE, WI 53590

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	Pulverize and Shape	5605.00	SY	(1.45)	B	(8,127.25)
	## Adjust tub type inlets	2.00	EA	800.00	N	1,600.00
	10" Base Coarse- Grade 2	3500.00	TON	13.63	N	47,705.00
	# Mac Wrap for 60" SAS	7.00	EA	185.00	N	1,295.00
	# Mac Wrap for 48" SAS	24.00	EA	167.50	N	4,020.00
	# Abandon Wet Well and SAS in Park	1.00	Lump	5,546.62	N	5,546.62
						0.00
						0.00

Net Change Order	52,039.37
The Original Contract Total	1,013,256.45
Sum of previous Change Orders	
The new Contract Sum including this Change Order will be	1,065,295.82

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			August 31, 2013
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	0		August 31, 2013

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By [Signature]
 Title Contractor
 Date 8/20/13

City's Approval (see reverse side for instructions)
 Construction Inspector [Signature] Date 8-20-13
 Construction Supervisor Bryan P. Manning Date 8/21/2013
 Engineer [Signature] Date 8/3/2013
 Board of Public Works

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien
 8-22-13 MHA
 9-03-2013 MRO
 9-4-13 CDO