

Contract Name:

Annual Construction and Reconstruction of Concrete Sidewalk, and Incidental Curb & Gutter Work, Ordered by the Common Council (Dist. 18)

Date 10/19/2018

Change Order No. CO 2

Contract No. 8074

Project/MUNIS No. 11770

Change Order Project No. 12510

Ald District 19th

Change Order Description:

Repair to storm sewer easement due to flooding

Account Numbers for this Change Order:

~~12510-402-200~~
12510-84-200

Contractor:

RAYMOND P CATTELL INC
2401 VONDRON RD
MADISON WI 53718

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
	See attached	1.00	LS	70,617.40	(N)	70,617.40
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order

5.37%

70,617.40

The Original Contract Total

1,315,507.00

Sum of previous Change Orders

5.50%

72,308.89

The new Contract Sum including this Change Order will be

110.86%

1,458,433.29

This Contract is a:

Original Contract Time/Completion Date

Completion Date
09/28/2018

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

September 28, 2018

Additional day(s) as a result of this Change Order

18

Contract time/completion date as a result of this change order

October 16, 2018

Contractor's Acceptance

By

Title

Date

[Signature]
Secretary
10-24-2018

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

[Signature]
[Signature]

Date

10-26-18

10-25-18

Contract paid to date 1,119,020.80

ROUTING:

Marsha Hacker

Greg Fries

Chase O'Brien

MAH 10/26/18
GF 10/20/18
CDO 10-30-18