

Contract Name:

DAVIDSON, DEMPSEY, MAHER, PARK CT, DREXEL & LAKE EDGE ASSESSMENT DISTRICT 2019

Date 10/2/2019

Change Order No. CO 1

Contract No. 8305

Project/MUNIS No. 11890

Change Order Project No.

Ald. District 15

Change Order Description:

STORM STRUCTURE REBUILDING ON VONDRON ROAD. EXISTING SWS WAS MADE OF BLOCK & MASONRY. ONE WALL WAS ALREADY FALLING IN CAUSING THE STREET TO UNDERMINE

Account Numbers for this Change Order: 11890-84-174

Contractor:

RG HUSTON COMPANY INC
2561 COFFEYTOWN RD
COTTAGE GROVE WI 53527

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
	REBUILT STORM STRUCTURE	1.00	LS	23,924.93	(N)	23,924.93
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order

1.61%

23,924.93

The Original Contract Total

1,485,400.00

Sum of previous Change Orders

0.00%

The new Contract Sum including this Change Order will be

101.61%

1,509,324.93

This Contract is a:

Original Contract Time/Completion Date

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

Calendar Days

101 DAYS

0

101 #VALUE! DAYS

Contractor's Acceptance

By

Title

Date

Wade Huston
Secretary/Treasurer
10/30/2019

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

John Cr... 10/30/19
Greg Fries 10/27/19
Chase O'Brien 11/25/19

Contract paid to date 1247202.82

ROUTING:

Marsha Hacker

Greg Fries

Chase O'Brien

HJP 10/31/19
GF 10/27/19
CDO 11-4-19