

Contract Name
 MADISON POLICE DEPARTMENT TRAINING CENTER-
 PHASE 3

Date 11/15/2012

Change Order No. CO 2
 Contract No. 6457
 Project No. 53W1393
 Change Order Project No.

Change Order Description
 Add. Additional labor and materials required to provide
 appropriate HVAC zoning capabilities to the Auditorium (PCO
 00008).

Account Numbers for this Change Order: **53W1393**
 CB71-58401-810642-00-~~53W1009~~

Contractor VOGEL BROTHERS BUILDING CO
 2701 PACKERS AV
 MADISON, WI 53704-7541

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Add. Electrical materials and labor	1.00	Lump Sum	524.43	N	524.43
2	Add. HVAC materials, additional controls, and labor	1.00	Lump Sum	18,663.55	N	18,663.55
3	General contractors 5% markup	1.00	Lump Sum	959.00	N	959.00
4	General contractor to provide additional scaffolding assemle/disassemble labor	1.00	Lump Sum	3,599.00	N	3,599.00
						0.00
						0.00
						0.00

Net Change Order 23,745.98
 The Original Contract Total 933,957.00
 Sum of previous Change Orders (192.65) (219.65)
 The new **Contract Sum** including this Change Order will be **957,510.33** 957,489.33

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date			April 1, 2013
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			April 1, 2013
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order			April 1, 2013

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By Ross Rehfeldt
 Title ROSS REHFELDT, V.P. OF OPERATIONS
 Date 11-19-2012

* RSW 11/20/2012
 CORRECTION CARRIED
 OVER FROM CHANGE
 ORDER #1.

City's Approval (see reverse side for instructions)

Construction Inspector
 Construction Supervisor
 Engineer
 Board of Public Works

[Signature]
[Signature]

Date 11/20/2012
 11/20/12

ROUTING:
 Marsha Hacker
 Mike Dailey
 Eng. Accounting

11/20/12
 11/21/2012 MRO
 11-26-12 CDO