

Contract Name  
 SHERMAN AVENUE AND BREARLY STREET  
 ASSESSMENT DISTRICT- 2011

Date 3/9/2012  
 Change Order No. CO 2  
 Contract No. 6523  
 Project No. 53W0959  
 Change Order Project No. 53W0959

Change Order Description  
 Bid items not included in the contract. Extra fittings needed for unexpected conflicts with existing utilities.

Account Numbers for this Change Order:  
 EW01-58273-810455-00-53W0959

Contractor SPEEDWAY SAND & GRAVEL INC  
 8500 GREENWAY BLVD #202  
 MIDDLETON, WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	Cut-off existing water main	3.00	EA	1,500.00	B	4,500.00
	Remove/Replace Curb & Gutter	45.50	LF	27.00	B	1,228.50
	Remove/Replace Sidewalk	235.00	SF	4.65	B	1,092.75
	Undercut	75.70	CY	38.00	B	2,876.60
	Furnish/Install Curb Stop & Box	1.00	LS	2,950.00	N	2,950.00
	Adjust Water Service Box	12.00	EA	200.00	N	2,400.00
	Extra 8" Fittings	3.00	EA	800.00	B	2,400.00

Net Change Order	17,447.85
The Original Contract Total	1,873,694.70
Sum of previous Change Orders	4,680.00
The new Contract Sum including this Change Order will be	1,895,822.55

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	90		July 9, 2011
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order	90		July 9, 2011
Additional day(s) as a result of this Change Order	0		
Contract time/completion date as a result of this change order	90		July 9, 2011

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance  
 By Janice Ryan  
 Title Off Admin  
 Date 5/10/12

City's Approval (see reverse side for instructions) \_\_\_\_\_ Date \_\_\_\_\_  
 Construction Inspector \_\_\_\_\_  
 Construction Supervisor DMC \_\_\_\_\_  
 Engineer \_\_\_\_\_  
 Board of Public Works \_\_\_\_\_

ROUTING:  
 Marsha Hacker  
 Mike Dalley  
 Brandon Behring

MH 7-12-12  
MRO 7/17/12