

Contract Name
 600 Block West Badger Road Water Main

Date 4/12/2013

Change Order No. CO 1
 Contract No. 6931
 Project No. 53W1486
 Change Order Project No.

Change Order Description
 Unexpected rock encountered. Error in estimating grinding quantity.

Account Numbers for this Change Order:
 EW01-58273-81045-00-53W1486
 81045

DANE COUNTY CONTRACTING LLC

Contractor DANE COUNTY CONTRACTING LLC
 7346 DARLIN CT STE 6
 DANE, WI 53529-9662

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	Full Width Grinding	185.00	SY	30.00	B	5,550.00
	Rock Excavation	48.40	CY	96.00	N	4,646.40
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						10,196.40
						38,576.00
						48,772.40

Net Change Order
 The Original Contract Total
 Sum of previous Change Orders
 The new Contract Sum including this Change Order will be

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input checked="" type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	28		
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order	0		
Contract time/completion date as a result of this change order	28		

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By: [Signature]
 Title: manager
 Date: 5/3/13

City's Approval (see reverse side for instructions)
 Construction Inspector: [Signature] Date: 5/10/13
 Construction Supervisor: [Signature]
 Engineer: [Signature]
 Board of Public Works: _____

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien

5/13 MAIL
 5/15 AIR
 5/16-13 O'Brien