

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Change Order No. 7 to Public Works Contract # 5630 Date 1-9-08

Contract Name NORTHEAST INDUSTRIAL AREA Phase 2 Contract Project # _____

Change Order Description VARIOUS CHANGES TO WATER MAIN DESIGN Project # _____
(of change order)

To: CAPITOL UNDERGROUND
(Contractor)
2413 PARMENTER ST
MIDDLETON, WI 53562

Account Numbers for this Change Order:
EW01-58273-810455-00-53W0115

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty.	Unit	Unit Price	Total Add	Total Deduct
	EXTRA SERVICE CONNECTIONS				12,600 ⁰⁰	
	EXTRA 2" SERVICE				1973 ⁶⁶	
	LOWER HYDRANT				1513 ²⁵	
	MOVE HYDRANT				1206 ⁰⁵	
	LOWER MAIN				3753 ²⁵	

Sub Totals \$ 21,046.21 \$ _____

Grand Total \$ 21,046.21

The Original Contract Sum was \$ 1,161,993.85

Net change by previous Change Orders \$ 127,579.29

The Contract Sum prior to this Change Order was \$ 1,289,573.14

The Contract Sum will be (increased)(decreased)(unchanged) \$ 21,046.21

The new Contract Sum including this Change Order will be \$ 1,310,619.35

The Contract Time will be (increased)(decreased)(unchanged) by _____ days

The Date of Completion as of the date of this Change Order, is _____

Contractors Acceptance
By [Signature]
Title PROJ. ENGR.
Date 1-15-2008

City's Approval (See reverse side for instructions)
Construction Inspector _____
Construction Supervisor [Signature]
Engineer _____
Board of Public Works _____

Date _____
Date 2/3/08
Date _____
Date _____