

Contract Name

North Sherman Resurfacing Assessment District - 2009

Date

11/8/2010
CO 2
6217
63W0660

Change Order No.

Contract No.

Project No.

Change Order Project No.

Change Order Description

Added 14"x23" HERCP to avoid a utility conflict. Existing 42" storm pipe had to be removed and relocated to accommodate new Sherman Ave. grades. Added a 5x5 SAS and adjusted existing SAS lid to fit new grades.

Account Numbers for this Change Order:

ESTM-58270-810381-0053W0650

Contractor SPEEDWAY SAND & GRAVEL INC

8500 GREENWAY BLVD #202
MIDDLETON, WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	14"x23" HERCP Storm Sewer Pipe	115.00	LF	112.00		12,880.00
	5x5 Storm Sewer SAS	1.00	Each	3,500.00		3,500.00
	42" RCP Storm Sewer Pipe	198.00	LF	115.00		22,770.00
	Remove existing 42" Storm Sewer Pipe	187.00	LF	25.00		4,675.00
	Rebuild Storm SAS Lid/Adjust Height	1.00	Each	1,100.00		1,100.00
	Concrete Collar on 42" Storm Sewer Pipe	1.00	Each	750.00		750.00
						0.00
Net Change Order						45,675.00
The Original Contract Total						796,231.66
Sum of previous Change Orders						8,600.00
The new Contract Sum including this Change Order will be						850,506.66

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			Oct. 22, 2010
Net Change in Contract Time by previous change order			1
Contract Time/Completion Date prior to this change order			OCT. 23, 2010
Additional day(s) as a result of this Change Order			4
Contract time/completion date as a result of this change order			OCT. 27, 2010

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By [Signature]
Title PROJECT MANAGER
Date 12-1-10

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] 12/1/10
Construction Supervisor _____
Engineer [Signature]
Board of Public Works _____

OK
MRC
12/9/2010