

Contract Name:

Reconstruction of the Madison Water Utility Operations Center, 110 S. Paterson Street

Date 12/7/2015

Change Order No. CO 1

Contract No. 7529

Project/MUNIS No. 10442-86-140

Change Order Project No.

Change Order Description:

Incorporate RFCP 1, 2, 4, and 11 into the scope of work. All work associated with this change is subject to applicable specifications, workmanship and warranty.

Account Numbers for this Change Order:

10442-86-140

Contractor:

Joe Daniels Construction Co Inc  
919 APPLGATE RD  
MADISON WI 53713-3295

You are authorized and directed to make the following changes in this contract:

\*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	RFCP-1	1.00	LS	12,235.65	(N)	12,235.65
2	RFCP-2	1.00	LS	19,263.02	(N)	19,263.02
3	RFCP-4	1.00	LS	(95.45)	(N)	(95.45)
4	RFCP-5	1.00	LS	316.02	(N)	316.02
5	RFCP-11	1.00	LS	0.00	(N)	0.00
						0.00
						0.00

Net Change Order

31,719.24

The Original Contract Total

9,575,180.00

Sum of previous Change Orders

0.00

The new Contract Sum including this Change Order will be

~~31,719.24~~

9,606,899.24

This Contract is a:

Original Contract Time/Completion Date

Completion Date

October 14, 2016

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

October 14, 2016

Contractor's Acceptance

By

Title

Date

*Joseph D. Trainor*  
Project Manager  
12/8/15

City's Approval (see reverse side for instructions)

Date

Construction Inspector

Construction Supervisor

Water Utility Principal Engineer

Board of Public Works

*Scott Allington, Meadi Horst* 12/8/2015  
*[Signature]* 12/8/15  
*[Signature]* 12/25/15

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

12-9-15 CB  
12/14/15 MKD  
12-15-15 CDC