

L17067

CITY OF MADISON
DEPARTMENT OF
PUBLIC WORKS CONTRACT
CHANGE ORDER

Date	12/4/2009
Change Order No.	CO 2
Contract No.	6297
Project No.	53W0666
Change Order Project No.	53W0666

Contract Name
 SPAIGHT STREET AND S. FEW STREET
 RECONSTRUCTION

Change Order Description
 Qty. overrun on original bid items for Item No. 1 & 2 On
 Comp. Change order - West San. Point repair. Item # 3 on
 storm schedule but no bid item; Item # 4 - delay in receiving
 product and modify to install. Both #3 & #4 on original
 contract

Account Numbers for this Change Order:
 **ES01-54901-542120-00-53W0919
 # ESTM-58270-810381-00-53W0666

Contractor S&L UNDERGROUND AND TRUCKING INC.
 707 WATER STREET, SUITE 103
 SAUK CITY, WI 53583

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total
**1	Type III Utility Trench Patch	120.00	TF	110.00	13,200.00
**2	8" PVC San. Sewer Pipe	31.00	LF	500.00	15,500.00
# 3	18X12 TEE W/ reducer	1.00	EA	2,100.00	2,100.00
# 4	Treatment Structure Screen	1.00	LS	900.00	900.00
					0.00
					0.00
					0.00

Net Change Order	31,700.00
The Original Contract Total	1,457,654.19
Sum of previous Change Orders	120,581.50
The new Contract Sum including this Change Order will be	1,609,935.69

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	Completion Date
Original Contract Time/Completion Date	120	0	July 17, 2009
Net Change in Contract Time by previous change order	0	0	0
Contract Time/Completion Date prior to this change order	0	0	July 17, 2009
Additional day(s) as a result of this Change Order	0		
Contract time/completion date as a result of this change order	0	0	July 17, 2009

Contractor's Acceptance
 By: [Signature]
 Title: President
 Date: 12/15/09

City's Approval (see reverse side for instructions)
 Construction Inspector: [Signature] 12-15-09
 Construction Supervisor: [Signature] 12/16/09
 Engineer: [Signature] 1-5-10
 Board of Public Works

OK MRO 1/19/10