

Contract Name
 Madison Central Public Library - Remodel & Renovation -
 General Construction

Date: 10/15/2012
 Change Order No.: CO 32
 Contract No.: 6437
 Project No.: 53W0966
 Change Order Project No.: NA

Change Order Description
 Compensation for temp enclosure to mitigate schedule issues associated with the existing third floor structural slab out of tolerance issues.

Account Numbers for this Change Order:
 CB18-58310-810611

Contractor J H FINDORFF & SON INC
 300 S BEDFORD ST
 MADISON, WI 53703

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	JHF125-Compensation for temp enclosure to mitigate schedule issues associated with the existing third floor structural slab out of tolerance issues.	1.00		17,388.00	N	17,388.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	17,388.00
The Original Contract Total	18,501,000.00
Sum of previous Change Orders	310,354.00
The new Contract Sum including this Change Order will be	18,828,742.00

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Compensation for temp enclosure to mitigate schedule issues associated	394		
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order	394		
Additional day(s) as a result of this Change Order	0		
Contract time/completion date as a result of this change order	394		

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By: [Signature]
 Title: Proj Mgr
 Date: 10/15/12

City's Approval (see reverse side for instructions)
 Project Manager: [Signature] Date: 10/16/2012
 Construction Supervisor: [Signature] Date: 10/16/2012
 Engineer: _____
 Board of Public Works: _____

ROUTING:
 Marsha Hacker 10-17-12
 Mike Dailey 10/17/2012 MRD
 Steve Danner-Rivers 10-17-12
 Chase O'Brien COB