

Contract Name
 E. JOHNSON STREET PATH, FIRST STREET TO THIRD STREET

Date: 10/21/2013
 Change Order No. CO 2
 Contract No. 6787
 Project No. 53W1246
 Change Order Project No. 53W1246

Change Order Description
 Additional Item not in Contract Ok'd by T.E.

Account Numbers for this Change Order:
 CS53-58240-810375-00-53W1246

Contractor RAYMOND P CATTELL INC
 2401 VONDRON RD
 MADISON, WI 53718

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	Yellow Curb	1.00	L.S.	128.00	N	128.00
	3- Noses	1.00	L.S.	370.00	N	370.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	498.00
The Original Contract Total	72,017.25
Sum of previous Change Orders	14,580.00
The new Contract Sum Including this Change Order will be	87,095.25

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	40		
Net Change in Contract Time by previous change order	4		
Contract Time/Completion Date prior to this change order	44		
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	44		

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By: [Signature]
 Title: Secretary
 Date: 10-21-2013

City's Approval (see reverse side for instructions)

Construction Inspector: 3 Stanley for Bill Schlotthauer Date: 10-22-13
 Construction Supervisor: Brenda Z Nagy Date: 10-22-13
 Engineer: _____
 Board of Public Works: _____

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien

10-23-13 MPA
 10-23-2013 MKR
 10-24-13 CDO