

Contract Name  
 MCCA Culvert - 2110 Pearson St.

Date: 11/16/2011  
 Change Order No. CO 1  
 Contract No. 6773  
 Project No. 53W1344  
 Change Order Project No.

Change Order Description  
 Added barrel sections to two existing sanitary SAS's to meet new grades. Added an inlet on the north end of the project to pick up water draining from the west.

Account Numbers for this Change Order:  
 ESTM-58270-810387-00-53W1344

Contractor RAYMOND P CATTELL INC  
 2401 VONDRON RD  
 MADISON, WI 53718

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	Add Barrel Sections To Existing San. SAS's	2.00	Lump Sum	550.00	N	1,100.00
						0.00
50741	Type H Inlet	1.00	Each	1,250.00	B	1,250.00
						0.00
						0.00
						0.00
						0.00

Net Change Order 2,350.00  
 The Original Contract Total 13,514.00  
 Sum of previous Change Orders  
 The new Contract Sum including this Change Order will be 2,350.00 **15,864**

This Contract is a:	<input type="checkbox"/> Calendar Days	<input checked="" type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date		10	November 23, 2011
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order	0	0	
Contract time/completion date as a result of this change order	0	10	November 23, 2011

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance  
 By: [Signature]  
 Title: Secretary  
 Date: 11-17-2011

City's Approval (see reverse side for instructions)  
 Construction Inspector: [Signature]  
 Construction Supervisor: [Signature]  
 Engineer: Elia E Acosta  
 Board of Public Works: \_\_\_\_\_  
 Date: 11/17/11  
11/28/11  
11-28-11

ROUTING:  
 Marsha Hacker 11/23/11  
 Mike Dailey 11/28/2011  
 Brandon Behring 11/28/11