

Contract Name
 Paunack Park Shoreline

Date 9/3/2013

Change Order No. CO 1
 Contract No. 6834
 Project No. 53W1375
 Change Order Project No.

Change Order Description
 Turbidity Barrier needed for erosion control measure

Account Numbers for this Change Order:
 ESTM-58270-810388-00-53W1375

Contractor BADGERLAND EXCAVATING LLC
 BADGERLAND EXCAVATING LLC
 PO BOX 258018
 MADISON, WI 53725

You are authorized and directed to make the following changes in this contract:

| Item No. | Description | Est. Qty | Unit | Unit Price | *N/B | Total |
|----------|-------------------|----------|------|------------|------|----------|
| | Turbidity Barrier | 400.00 | LF | 24.80 | N | 9,920.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |

| | |
|--|-----------|
| Net Change Order | 9,920.00 |
| The Original Contract Total | 49,435.00 |
| Sum of previous Change Orders | |
| The new Contract Sum including this Change Order will be | 59,355.00 |

| | | | |
|--|---|---------------------------------------|--|
| This Contract is a: | <input checked="" type="checkbox"/> Calendar Days | <input type="checkbox"/> Working Days | <input type="checkbox"/> Completion Date |
| Original Contract Time/Completion Date | 33 | | |
| Net Change in Contract Time by previous change order | | | |
| Contract Time/Completion Date prior to this change order | | | |
| Additional day(s) as a result of this Change Order | | | |
| Contract time/completion date as a result of this change order | 33 | | |

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By: [Signature]
 Title: President
 Date: 9/6/13

City's Approval (see reverse side for instructions)

Construction Inspector: [Signature] Date: 10-14-13
 Construction Supervisor: [Signature] Date: 10/20/13
 Engineer: [Signature] Date: 11-4-2013
 Board of Public Works: _____

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien

10-30-13 MAK
 11/6/2013 MKD
 11-6-13 CDO