

Contract Name  
 ALLIED DRIVE REDEVELOPMENT 2010

Date 10/26/2010

Change Order No. CO 2  
 Contract No. 8396  
 Project No. 53W0776  
 Change Order Project No. 53W0776

Change Order Description  
 Extra work for erosion control and regrading of utilities  
 trenches

Account Numbers for this Change Order:  
 CS53-58270-810608-00-53W0776-53TIF029

Contractor RG HUSTON CO INC  
 2561 COFFEYTOWN RD  
 COTTAGE GROVE, WI 53527

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Silt sock for Post E.C. Measures	500.00	LF	5.00	N	2,500.00
2	Regrade Utilities trenches	1.00	LS	1,000.00	N	1,000.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	3,500.00
The Original Contract Total	875,092.20
Sum of previous Change Orders	10,147.00
The new Contract Sum including this Change Order will be	888,739.20

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			October 8, 2010
Net Change in Contract Time by previous change order			2
Contract Time/Completion Date prior to this change order			October 10, 2010
Additional day(s) as a result of this Change Order			1
Contract time/completion date as a result of this change order			October 11, 2010

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance  
 By [Signature]  
 Title Project Manager  
 Date 10-26-10

City's Approval (see reverse side for instructions)  
 Construction Inspector [Signature] 10/26/10  
 Construction Supervisor [Signature] 11/8/10  
 Engineer [Signature] 11/8/10  
 Board of Public Works

OK [Signature]  
 11/8/10