



# Change Order

Today's Date: 11/16/2022 View3\_SignatureRouting

Project Title: Metro Transit Phase 3A-Maintenance and Driver Facility Improvements

Project Number: 11230 Contract Number: 8981 Aldermanic District: 6

Submitted By: Schuchardt, Michael

Current Routing Location:

Change Order No:	<input type="text" value="CO-11"/>	CO Project No:	<input type="text" value="8981"/>	Type:	<input type="text" value="Facilities"/>
Contractor:	<input type="text" value="JP CULLEN &amp; SONS INC"/>				
	<input type="text" value="330 E DELAVAN DR"/>				
	<input type="text" value="JANESVILLE"/>	<input type="text" value="WI"/>	<input type="text" value="53546"/>		

Change Order Description:

You are authorized and directed to make the following changes in this contract upon final approvals:

Item No.	Description/Account Number	Est. Qty.	Unit Type	Unit Price	*N/B	Total						
1	Cor-71 Zeier Rd Emergency Homeless Shelter cost reconciliation for drywall, HVAC	1.00	Each	\$30,870.00	N	\$30,870.00						
	<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td><input type="text" value="13091-63-200"/></td> <td><input type="text" value="100.0"/></td> <td><input type="text" value="\$30,870.00"/></td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	<input type="text" value="13091-63-200"/>	<input type="text" value="100.0"/>	<input type="text" value="\$30,870.00"/>					
Acct. No.	Share %	Share Total										
<input type="text" value="13091-63-200"/>	<input type="text" value="100.0"/>	<input type="text" value="\$30,870.00"/>										
2	Cor-72 Addition roof penetrations at HVAC curbs	1.00	Each	\$1,153.00	N	\$1,153.00						
	<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td><input type="text" value="11230-85-140-114403"/></td> <td><input type="text" value="100.0"/></td> <td><input type="text" value="\$1,153.00"/></td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	<input type="text" value="11230-85-140-114403"/>	<input type="text" value="100.0"/>	<input type="text" value="\$1,153.00"/>					
Acct. No.	Share %	Share Total										
<input type="text" value="11230-85-140-114403"/>	<input type="text" value="100.0"/>	<input type="text" value="\$1,153.00"/>										
3	Cor-76 Training room AV adds	1.00	Each	\$19,500.00	N	\$19,500.00						
	<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td><input type="text" value="11230-85-140-114403"/></td> <td><input type="text" value="100.0"/></td> <td><input type="text" value="\$19,500.00"/></td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	<input type="text" value="11230-85-140-114403"/>	<input type="text" value="100.0"/>	<input type="text" value="\$19,500.00"/>					
Acct. No.	Share %	Share Total										
<input type="text" value="11230-85-140-114403"/>	<input type="text" value="100.0"/>	<input type="text" value="\$19,500.00"/>										
4	Cor-77 HVAC changes	1.00	Each	\$20,715.79	N	\$20,715.79						

Item No.	Description/Account Number	Est. Qty.	Unit Type	Unit Price	*N/B	Total						
<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>11230-85-140-114403</td> <td>100.0</td> <td>\$20,715.79</td> </tr> </tbody> </table>							Acct. No.	Share %	Share Total	11230-85-140-114403	100.0	\$20,715.79
Acct. No.	Share %	Share Total										
11230-85-140-114403	100.0	\$20,715.79										
5	Cor-78 Plumbing changes.	1.00	Each	\$1,730.06	N	\$1,730.06						
<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>11230-85-140-114403</td> <td>100.0</td> <td>\$1,730.06</td> </tr> </tbody> </table>							Acct. No.	Share %	Share Total	11230-85-140-114403	100.0	\$1,730.06
Acct. No.	Share %	Share Total										
11230-85-140-114403	100.0	\$1,730.06										
					*N/B N=Negotiated B=Bid							
				<u>% of Original</u>								
				0.79	Net Change Order	\$73,968.85						
					Original Contract Total	\$9,412,947.00						
				12.45	Prev. Chg. Orders Total	\$1,171,487.69						
				113.23	New Contract Total	\$10,658,403.54						
				8.00	% Contingency	\$753,035.76						
					Remaining contingency prior to this change order	(\$418,451.93)						
					Remaining contingency after this change order	(\$492,420.78)						
This Contract is a: <input type="radio"/> Calendar Days <input type="radio"/> Working Days <input checked="" type="radio"/> Completion Date												
Original CONSTRUCTION CLOSEOUT Date						September 09, 2022						
CONSTRUCTION CLOSEOUT Date Prior to this Change Order						November 11, 2022						
<b>CONSTRUCTION CLOSEOUT as a result of this Change Order</b>						November 30, 2022						
<u>CO Attachments - for Reference ONLY</u>  8981 Change order 11 back up.pdf 8.08 MB				<b>Change Order Type:</b> <input type="checkbox"/> Under \$20K <input checked="" type="checkbox"/> Over \$20K <input checked="" type="checkbox"/> Over Contingency Amount <input checked="" type="checkbox"/> Time Ext. Requested								
<b><u>General Contractor's Acceptance:</u></b> **By typing my name and entering the date I hereby give my electronic signature**												
By:		Title:		Date:								
Justin Buchholz		PM		November 16, 2022								
<b><u>Inspector/Project Manager Approval:</u></b>												

**\*\*By typing my name and entering the date I hereby give my electronic signature\*\***

<b>By:</b>	<b>Title:</b>	<b>Date:</b>
<input type="text" value="Mike Schuchardt"/>	<input type="text" value="Project Manager"/>	<input type="text" value="November 16, 2022"/>

**Construction Manager Approval:**

**\*\*By typing my name and entering the date I hereby give my electronic signature\*\***

<b>By:</b>	<b>Title:</b>	<b>Date:</b>
<input type="text" value="Bryan Cooper"/>	<input type="text" value="Principal Architect"/>	<input type="text" value="November 17, 2022"/>

**Staff Review and Verification:**

	<i>Initials</i>	<i>Date</i>
Project/Section Supervisor	<input type="text" value="BLC"/>	<input type="text" value="November 17, 2022"/>
PW Admin - Update Contract Data Base	<input type="text"/>	<input type="text"/>
Assistant City Engineer	<input type="text"/>	<input type="text"/>
Accountant	<input type="text"/>	<input type="text"/>

**BPW Admin Processing:**

	<i>Initials</i>	<i>Date</i>
Legistar Updated	<input type="text"/>	<input type="text"/>
BPW Scheduled	<input type="text"/>	<input type="text"/>
BPW Approved	<input type="text"/>	<input type="text"/>

**BPW/City Engineer Approval:**

**\*\*By typing my name and entering the date I hereby give my electronic signature\*\***

<b>By:</b>	<b>Title:</b>	<b>Date:</b>
<input type="text"/>	<input type="text"/>	<input type="text"/>

**Final Distribution Processing:**

	<i>Initials</i>	<i>Date</i>
Final Distribution Processing Completed	<input type="text"/>	<input type="text"/>